SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD DACW65-01-B-0011 SEALED BID  (IFB) 13-Jul-2001
(Construction, Alteration, or Repair) |:| NEGOTIATED (RFP) 10F 31
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
7. ISSUED BY CODE |DACWG65 8. ADDRESS OFFER TO (If Other Than Item 7) CODE
CONTRACTING OFFICE (CA/CW)
US ARMY ENGR DIST NORFOLK ATTN: See ltem 7
CENAO-CT 803 FRONT STREET
NORFOLK VA 23510-1096
TEL: (757) 441-7744 FAX: (757) 441-7183 TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: SUSAN | HURST (757) 441-7747
SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

Maintenance Dredging, Cape Henry Channel and York Split Channel, Chesapeake VIrginia

This is an UNRESTRICTED PROCUREMENT.

POC

Susan Hurst

757-441-7747 757-441-7183
susan.i.hurst@usace.army.mil

11. The Contractor shall begin performance within 21 calendar days and complete it within 300 calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See FAR52.211-10 )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in Item 12B.)

ves | |no 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8 by _ 14:00:00 (hour)
local ime _8/14/01 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(€)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS  (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due.  (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) |:| 10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY CODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this |:| 29. AWARD (Contractor is not required to sign this document.)

document and return copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary.

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

NSN 7540-01-155-3212 STANDARD FORM 1442 BACK (REV. 4-85)
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SECTION 00010 Solicitation Contract Form
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1.00 Lump Sum

Mobilization and Demobilization

FFP - Mobilization and Demobilization

PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 1,350,000.00 Cubic
Yad

Dredging Cape Henry Channel

FFP - Dredging Cape Henry Channel to arequired depth of 51 feet with 1 foot
of allowable overdepth including all associated work asindicated and specified.
PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT



ITEM NO
0003

ITEM NO
0004

DACWG65-01-B-0011
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SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1,313,000.00 Cubic
Yard
Dredging York Spit Channel
FFP - Dredging Y ork Spit Channel to arequired depth of 50 feet with 1 foot
allowable overdepth, complete, including all associated work as indicated and
specified.
PURCHASE REQUEST NUMBER W81W3G11938795
NET AMT
SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
784,000.00 Cubic
Yad

Option #1 Cape Henry Channel

FFP - Dredging Cape Henry Cannel to arequired depth of 52 feet with a 1 foot
of allowable overdepth, complete, including all associated work as specified and
indicated.

PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT



ITEM NO
0005

DACWG65-01-B-0011
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SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
807,000.00 Cubic
Yad

Option #2 Cape Henry Channel

FFP - Dredging Cape Henry Channel to arequired depth of 53 feet with 1 foot
allowable overdepth, complete, including all associated work as indicated and
specified

PURCHASE REQUEST NUMBER W81W3G11938795

NET AMT

TOTAL CLINS 0001-0005 estimated
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SECTION 00100 Bidding Schedul€e/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE:

52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999

52.214-1 Solicitation Definitions--Sealed Bidding JUL 1987

52.214-3 Amendments To Invitations For Bids DEC 1989
52.214-4 False Statements In Bids APR 1984
52.214-5 Submission Of Bids MAR 1997
52.214-6 Explanation To Prospective Bidders APR 1984
52.214-7 Late Submissions, Modifications, and Withdrawals of Bids NOV 1999
52.214-12 Preparation Of Bids APR 1984
52.214-18 Preparation of Bids-Construction APR 1984
52.214-19 Contract Award-Sealed Bidding-Construction AUG 1996
52.214-34 Submission Of Offers In The English Language APR 1991
52.214-35 Submission Of OffersIn U.S. Currency APR 1991
52.214-5000 Apparent Clerical Mistakes APR 2000
52.225-10 Notice of Buy American Act/Balance of Payments Program FEB 2000

Requirement--Construction Materials
52.232-38 Submission of Electronic Funds Transfer Information with Offer MAY 1999

CLAUSESINCORPORATED BY FULL TEXT

52.233-2 SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from US
Army Corps of Engineers, Norfolk District (CENAO-SS-C), 703 Front Street, Norfolk VA 23510.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27 SITEVISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will beincluded in any contract awarded as aresult of this solicitation. Accordingly, offerors or quoters

are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:

Name: Samuel McGee
Address: 803 Front St

Norfolk VA 23510
Telephone: 757-441-7136

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)
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This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect asif
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far/

E4LC CONSTR 02 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available. A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.
E4LC CONSTR 03 AMOUNT OF BID OR OFER GUARANTEE

Bid or offer guaranteein a penal sum of 20 percent of the bid price or

$3,000,000, whichever isthe lesser, will be required if the bid or offer price isin excess of $25,000. If the guarantee
is submitted in the form of a bid bond, Standard Form 24 will be used and the bond penalty may be expressed in
terms of a percentage of the bid or offer price or may be expressed in dollars and cents.

E4LC CONSTR 04 EVIDENCE OF AUTHORITY TO SIGN OFFERS

Evidence of the authority of individuals signing offersto submit firm
offers on behalf of the offeror is required except where the offer is
signed, and showsthat it is so signed, by: the President,
Vice-President, or Secretary of an incorporated offeror; apartner in
the case of apartnership; or the owner in the case of asole
proprietorship. Failure to submit with the offer satisfactory

evidence of the authority of all other persons may be cause for
rejection of the offer asinvalid or nonresponsive.

E4LC CONSTR 05 PREAWARD SAFETY CONFERENCE

a. Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred one or
more accidents, or where,in the opinion of the Contracting Officer, there is any question regarding this compliance
with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer prior to any
award under this solicitation, shall attend a conference with representatives of the Contracting Officer to discus any
such accidents or non-compliance, the reason for their occurrence, and measures which will be taken to preclude any
recurrence thereof.

b. Information elicited at this conference will be used by the Contracting Officer, in conjunction with other
information obtained in a preaward survey, in determining the bidder's responsibility.

c. Theitems discussed, the preventive measures considered, and any conclusions reached in this conference shall be
recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the bidder
and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of the
bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him.

E4LC CONSTR 06 INSPECTION OF THE SITE
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Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and
other problems incident to the prosecution of the work. Arrangements for inspection of the site shall be made
through the Office the the Area Engineer identified in the clause 52.236.27, entitled "SITE VISIT
(CONSTRUCTION)."

E4LC CONSTR 07 SUBCONTRACTING PLAN

If the offeror is alarge business and the offer amount exceeds
$1,000,000.00, he shall submit a subcontracting plan within three (3)
working days of being notified (either verbally or in writing) that he is
the apparent low bidder or is otherwisein line for award. The
subcontracting plan shall be reviewed and approved by the Contracting
Officer prior to award.

E4LC CONSTR 08 MAGNITUDE OF CONSTRUCTION PROJECT
The estimated contract price of the work for this project is

between $ 1,000,000 and $ 5,000,000
E4LC CONSTR 09 BASIS OF AWARD

All blanks must befilled in by the bidder. A single award will be made
to the lowest responsible, responsive bidder on the basis of the

total price bid. Prior to making an award, a pre-award survey will be
made and the low bidder will be required to show that he has the
necessary capital, experience, and owns or can procure the necessary
plant to commence the work at the time prescribed in the specifications
and thereafter to prosecute and complete the work safely and
satisfactorily within the time specified.

E4LC CONSTR 10 UNBALANCED OFFERS

Any offer which is materially unbalanced as to prices for the Base
Items and the Optional Items may be rejected as non-responsive or
otherwise not considered for award.

An unbalanced offer is one which is based on prices significantly
less than cost for some work and prices which are significantly
overstated for other work.

E4LC CONSTR 23 INCURRING COSTS

The Government is not liable for any costs incurred by the offeror submitting an offer in response to this solicitation.
E4ALC CONSTR 24 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available. A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.
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SECTION 00600 Representations & Certifications

CLAUSESINCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifiesthat --

(1) The pricesin this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to (i) those prices, (ii)
the intention to submit an offer, or (iii) the methods of factors used to cal culate the prices offered:

(2) The pricesin this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the
case of anegotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Isthe person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contradictory to subparagraphs (a)(1)
through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as an agent for the following principalsin certifying that those
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3)
above (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(ii) Asan authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(2) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer asigned
statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Paymentsto Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by referencein paragraph (b) of
this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of hisor her knowledge and belief that on or after
December 23, 1989,--
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(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of amember of Congress on his or her behalf in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative
agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, aMember of Congress, an officer or employee of Congress or an employee of a Member
of Congress on hisor her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or shewill include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed
by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this
provision, shall be subject to acivil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

Taxpayer |dentification Number (TIN), as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Socia Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror
to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

___TIN.

__ TIN hasbeen applied for.

____TINisnot required because:
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____ Offerorisanonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of atrade or businessin the United States and does not have an office or place of
business or afiscal paying agent in the United States,
____ Offeror isan agency or instrumentality of aforeign government;
____ Offeror isan agency or instrumentality of the Federal Government.
(e) Type of organization.
____ Sole proprietorship;
___ Partnership;
____ Caorporate entity (not tax-exempt);
____ Corporate entity (tax-exempt);
____ Government entity (Federal, State, or local);

____ Foreign government;

___International organization per 26 CFR 1.6049-4;

____ Other
(f) Common parent.
____ Offeror isnot owned or controlled by acommon parent as defined in paragraph (a) of this provision.

____Nameand TIN of common parent:

Name

TIN
(End of provision)

52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (APR 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--
(i) The Offeror and/or any of its Principals--

(A) Are( ) arenot ( ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () havenot ( ), within athree-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or acriminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and
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(C) Are( ) arenot ( ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(D) of this provision.

(ii) The Offeror has ( ) hasnot ( ), within athree-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(D) Have ( ) have not ( ), within athree-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offensein connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(E) Are( ) arenot ( ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(2) "Principals,” for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of asubsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the itemsin paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of recordsin order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is amaterial representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001)

(8)(1) The North American Industry Classification System (NAICS) code for this acquisition is23499 (insert
NAICS code).

(2) The small business size standard is$27,500,000 (insert size standard).
(3) The small business size standard for a concern which submits an offer in its own name, other than on a

construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.
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(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) isnot asmall business concern.
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it ( ) is, ( ) isnot asmall disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) is not awomen-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) isnot a veteran-owned small business concern.

(5) (Completeonly if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) isnot a service-disabled veteran-owned
small business concern.

(c) Definitions. Asused in this provision--

Service-disabled veteran-owned small business concern--

(1) Means asmall business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of aveteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with adisability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteriain 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That isat least 51 percent owned by one or more women; or in the case of any publicly owned business, at |east
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.
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(1) If this solicitation isfor supplies and has been set aside, in whole or in part, for small business concerns, then the
clausein this solicitation providing notice of the set-aside contains restrictions on the source of the end itemsto be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents afirm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for adefinition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Beineligible for participation in programs conducted under the authority of the Act.
(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001) ALTERNATE | (OCT 2000) &
ALTERNATE Il (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is23499 (insert
NAICS code).

(2) The small business size standard is $27,500,00.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) isnot asmall business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it ( ) is, ( ) isnot asmall disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) is not awomen-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) isnot aveteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only if offeror represented itself as small business concern in paragraph (b)(1) of this provision). The
offeror represents, as part of its offer, that--

(i) 1t ()is, () isnotaHUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR Part 126; and

(i) It ( )is, () isnotajoint venture that complies with the requirements of 13 CFR Part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
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participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: .) Each HUBZone small business

concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Completeif offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

() Black American.

() Hispanic American.

() Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

( ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall I1slands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana | slands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,

or Nauru).

() Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

(c) Definitions. Asused in this provision--

Service-disabled veteran-owned small business concern--

(1) Means asmall business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of aveteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with adisability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteriain 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

V eteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51
percent of the stock of which is owned by one or more women; and
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(2) Whose management and daily business operations are controlled by one or more women.
(d) Notice.
(1) If thissalicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end itemsto be
furnished.
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for adefinition of program eligibility, shall--
(i) Be punished by imposition of fine, imprisonment, or both;
(ii) Be subject to administrative remedies, including suspension and debarment; and
(iii) Beineligible for participation in programs conducted under the authority of the Act.
(End of provision)
52.219-2  EQUAL LOW BIDS (OCT 1995)
(a) Thisprovision appliesto small business concernsonly.
(b) The bidder's status as alabor surplus area (L SA) concern may affect entitlement to award in case of tie bids. If
the bidder wishesto be considered for this priority, the bidder must identify, in the following space, the LSA in

which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration. If the bidder is awarded a contract as aresult of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(@[ ]thas, [ ] hasnot participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b)[ 11thas, [ ] hasnot, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtai ned before subcontract awards.

(End of provision)

52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)
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(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) Asthe owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

[1 (i) Thefacility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

[ 1 (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);

[ 1 (iii) Thefacility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

[1 (iv) Thefacility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

[ 1 (v) Thefacility isnot located within any State of the United States, the District of Columbia, the Commonwealth
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any
other territory or possession over which the United States has jurisdiction.

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions.”
Asusedin thisprovision --

(a) "Government of aterrorist country” includes the state and the government of aterrorist country, aswell as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism. As of the date of this provision, terrorist countriesinclude:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial interest

includes holding 5 percent or more of any class of the firm's securitiesin "nominee shares," "street names," or some
other method of holding securities that does not disclose the beneficial owner;
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(ii) Holding a management position in the firm, such as a director or officer;
(iii) Ability to control or influence the election, appointment, or tenure of directors or officersin thefirm;

(iv) Ownership of 10 percent or more of the assets of afirm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to afirm or asubsidiary of afirmif the government
of aterrorist country has asignificant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that
ownsthe subsidiary, unless awaiver is granted by the Secretary of Defense.

(c) "Disclosure.”

If the government of aterrorist country has asignificant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror isa subsidiary, it shall also disclose
any significant interest the government of aterrorist country hasin any firm that owns or controlsthe subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by seais anticipated under the resultant contract. The term suppliesis defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by seain the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by seain the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror representsthat it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

E4ALC CONSTR 01 CORPORATE CERTIFICATE

Note: Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal,

provided that the same officer shall not execute both the contract and the certificate.

CERTIFICATE
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[, , certify that | am of the

corporation named as Contractor herein, that , was then the

of said corporation; that said contract was duly signed for and in behalf of said

corporation of authority of its governing body, and is within the scope of its corporate powers.

(Name of Corporation)

(Signature)

(Corporate Seal)
E4LC CONSTR 18 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING

(a) The Offeror is requested to enter its CAGE code in the space provided below. The CAGE code entered must be
for that name and address.

(b) If the Offeror does not have a CAGE code, it may ask the Contracting
Officer to request one in accordance with the provisions of DFARS 52.204-7001 in the section of this solicitation
entitled "Instructions to Bidders."

(c) Do not delay submission of the offer pending receipt of a CAGE code.
CAGE Code:

( ) UNKNOWN

E4LC CONSTR 26 SMALL BUSINESS STANDARD FOR DREDGING

(a) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, provides
the SIC Code and small business size standard for dredging.

(b) Additionally, to be considered small, afirm must perform
at least 40% of the yardage with its own dredging equipment or
equipment owned by another small dredging firm.



SECTION 00700 Contract Clauses

CLAUSES INCORPORATED BY REFERENCE:

52.202-1 Alt|
52.203-3
52.203-5
52.203-7
52.203-8

52.203-10
52.203-12
52.204-4
52.209-6

52.211-13
52.211-18
52.214-26
52.214-27

52.214-28

52.214-29
52.219-8
52.219-9
52.219-14
52.219-16
52.222-3
52.222-4

52.222-6
52.222-7
52.222-8
52.222-9
52.222-10
52.222-11
52.222-12
52.222-13
52.222-14
52.222-15
52.222-21
52.222-26
52.222-26 Alt |
52.222-35

52.222-36
52.222-37

52.223-5
52.223-6
52.223-14
52.225-9

Definitions (May 2001) --Alternate |
Gratuities
Covenant Against Contingent Fees
Anti-Kickback Procedures
Cancellation, Rescission, and Recovery of Fundsfor Illegal or
Improper Activity
Price Or Fee Adjustment For Illegal Or Improper Activity
Limitation On Payments To Influence Certain Federal Transactions
Printed or Copied Double-Sided on Recycled Paper
Protecting the Government's Interest When Subcontracting With
Contractors Debarred, Suspended, or Proposed for Debarment
Time Extensions
Variation in Estimated Quantity
Audit and Records--Sealed Bidding
Price Reduction for Defective Cost or Pricing Data - Modifications
- Sealed Bidding
Subcontracting Cost Or Pricing Data--M odifications--Sealed
Bidding
Order Of Precedence--Sealed Bidding
Utilization of Small Business Concerns
Small Business Subcontracting Plan
Limitations On Subcontracting
Liquidated Damages-Subcontracting Plan
Convict Labor
Contract Work Hours and Safety Standards Act - Overtime
Compensation
Davis Bacon Act
Withholding of Funds
Payrolls and Basic Records
Apprentices and Trainees
Compliance with Copeland Act Requirements
Subcontracts (Labor Standards)
Contract Termination-Debarment
Compliance with Davis-Bacon and Related Act Regulations.
Disputes Concerning Labor Standards
Certification of Eligibility
Prohibition Of Segregated Facilities
Equal Opportunity
Equal Opportunity (Feb 1999) - Alternate |
Affirmative Action For Disabled Veterans And Veterans of the
Vietham Era
Affirmative Action For Workers With Disabilities
Employment Reports On Disabled Veterans And Veterans Of The
Vietnam Era
Pollution Prevention and Right-to-Know Information
Drug Free Workplace
Toxic Chemical Release Reporting
Buy American Act--Balance of Payments Program--Construction

MAY 2001
APR 1984
APR 1984
JUL 1995
JAN 1997

JAN 1997
JUN 1997
AUG 2000
JUL 1995

SEP 2000
APR 1984
OCT 1997
OCT 1997

OCT 1997

JAN 1986
OCT 2000
OCT 2000
DEC 1996
JAN 1999
AUG 1996
SEP 2000

FEB 1995
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1988
FEB 1999
FEB 1999
FEB 1999
APR 1998

JUN 1998
JAN 1999

APR 1998
MAY 2001
OCT 2000
FEB 2000
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52.225-13
52.226-1

52.227-1
52.227-2

52.227-4
52.228-5
52.228-12
52.228-14
52.228-15
52.229-3
52.229-5
52.232-5
52.232-17
52.232-23 Alt |
52.232-27
52.232-33

52.233-1
52.233-3
52.236-2
52.236-3
52.236-5
52.236-6
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-14
52.236-15
52.236-17
52.236-21
52.236-26
52.242-13
52.242-14
52.243-4
52.244-6
52.246-12
52.246-21
52.249-2
52.249-2 Alt |

52.249-10
52.252-2
52.253-1
252.201-7000
252.203-7001

252.204-7003

Materias
Restrictions on Certain Foreign Purchases JUL 2000
Utilization Of Indian Organizations And Indian-Owned Economic  JUN 2000
Enterprises
Authorization and Consent JUL 1995
Notice And Assistance Regarding Patent And Copyright AUG 1996
Infringement
Patent Indemnity-Construction Contracts APR 1984
Insurance - Work On A Government Installation JAN 1997
Prospective Subcontractor Requests for Bonds OCT 1995
Irrevocable Letter of Credit DEC 1999
Performance and Payment Bonds--Construction JUL 2000
Federal, State And Local Taxes JAN 1991
Taxes--Contracts Performed In U S Possessions Or Puerto Rico APR 1984
Payments under Fixed-Price Construction Contracts MAY 1997
Interest JUN 1996
Assignment of Claims (Jan 1986) - Alternate | APR 1984
Prompt Payment for Construction Contracts MAY 2001
Payment by Electronic Funds Transfer--Central Contractor MAY 1999
Registration
Disputes DEC 1998
Protest After Award AUG 1996
Differing Site Conditions APR 1984
Site Investigation and Conditions Affecting the Work APR 1984
Material and Workmanship APR 1984
Superintendence by the Contractor APR 1984
Permits and Responsibilities NOV 1991
Other Contracts APR 1984

Protection of Existing Vegetation, Structures, Equipment, Utilities, APR 1984
and |mprovements

Operations and Storage Areas APR 1984
Use and Possession Prior to Completion APR 1984
Cleaning Up APR 1984
Accident Prevention NOV 1991
Availability and Use of Utility Services APR 1984
Schedules for Construction Contracts APR 1984
Layout of Work APR 1984
Specifications and Drawings for Construction FEB 1997
Preconstruction Conference FEB 1995
Bankruptcy JUL 1995
Suspension of Work APR 1984
Changes AUG 1987
Subcontracts for Commercial Items and Commercial Components MAY 2001
Inspection of Construction AUG 1996
Warranty of Construction MAR 1994

Termination For Convenience Of The Government (Fixed-Price)  SEP 1996
Termination for Convenience of the Government (Fixed-Price) (Sep SEP 1996
1996) - Alternate |

Default (Fixed-Price Construction) APR 1984
Clauses Incorporated By Reference FEB 1998

Computer Generated Forms JAN 1991

Contracting Officer's Representative DEC 1991
Prohibition On Persons Convicted of Fraud or Other Defense- MAR 1999
Contract-Related Felonies

Control Of Government Personnel Work Product APR 1992
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252.204-7004 Reguired Central Contractor Registration MAR 2000

252.205-7000 Provisions Of Information To Cooperative Agreement Holders DEC 1991

252.209-7000 Acquisition From Subcontractors Subject To On-Site Inspection NOV 1995
Under The Intermediate Range Nuclear Forces (INF) Treaty

252.209-7003 Compliance With Veterans' Employment Reporting Requirements MAR 1998

252.209-7004 Subcontracting With Firms That Are Owned or Controlled By The MAR 1998
Government of a Terrorist Country

252.223-7006 Prohibition On Storage And Disposal Of Toxic And Hazardous APR 1993

Materias
252.225-7012 Preference For Certain Domestic Commodities AUG 2000
252.225-7031 Secondary Arab Boycott Of |srael JUN 1992
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.243-7000 Engineering Change Proposals SEP 1999
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.246-7000 Material Inspection And Receiving Report DEC 1991
252.247-7023  Transportation of Supplies by Sea MAR 2000
252.247-7024  Notification Of Transportation Of Supplies By Sea MAR 2000
252.248-7000 Preparation Of Vaue Engineering Change Proposal MAY 1994

CLAUSESINCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 21 calendar days calendar days
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the
entire work ready for use not later than .120 calendar days The time stated for completion shall include final
cleanup of the premises.

(End of clause)
52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor failsto complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $400.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until

the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:;

Goals for minority Goals for female
participation for each trade participation for each trade
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26.4% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in ageographical arealocated outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) itsimplementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled " Affirmative Action Compliance Requirements for Construction,” and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer'sidentification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and compl etion dates of the subcontract; and

(5) Geographical areain which the subcontract is to be performed.

(e) Asused in this Notice, and in any contract resulting from this solicitation, the "covered area” is Virginia Beach
VA

252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publicationsincorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.

(b) The Contractor shall--

(1) Check al drawings furnished immediately upon receipt;

(2) Compare al drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies,

(4) Beresponsible for any errors that might have been avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.
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(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall
perform such details asif fully and correctly set forth and described in the drawings and specifications.

(e) Thework shall conform to the specifications and the contract drawings identified on the following index of
drawings:

Title File Drawing No.
Specifications per table of Contents
Drawings per cover sheet
(End of clause)

E4LC CONSTR 27 REQUIREMENT FOR "PAYMENT AND PERFORMANCE BONDS' OR
"PAYMENT BONDS ONLY"

If the resulting contract is awarded for an amount in excess of $100,000,

the contractor shall be required to provide both payment and performance
bondsin accordance with FAR 52.228-15, "Performance and Payment Bonds--
Construction." FAR 52.228-15 applies only to those contracts awarded for

an amount in excess of $100,000.

If the resulting contract is awarded for an amount in excess of $25,000 but
no more than $100,000, the contractor shall not be required to provide a
performance bond. The required payment bond shall be provided in
accordance with FAR 52.228-13, "Alternative Payment Protections." FAR
52.228-13 applies only to those contracts awarded for an amount in excess
of $25,000 by no more than $100,000.

Neither payment nor performance bonds are required for contracts awarded
for an amount less than $25,000.
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SECTION 00800 Specia Contract Requirements

CLAUSES INCORPORATED BY REFERENCE:

52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999
52.217-5 Evaluation Of Options JUL 1990
52.228-12 Prospective Subcontractor Requests for Bonds OCT 1995
52.228-14 Irrevocable Letter of Credit DEC 1999
52.228-15 Performance and Payment Bonds--Construction JUL 2000

CLAUSESINCORPORATED BY FULL TEXT

Thefollowing age determination is applicable:

General Decision Number VA010026

Gener al Deci sion Nunmber VA010026

Super seded General Decision No. VA000026
State: Virginia

Construction Type:
DREDG NG

County(ies):
STATEW DE

DREDG NG CONSTRUCTI ON PRQJECTS ( Excl udi ng HOPPER DREDG NG

Mbdi fi cati on Number Publication Date
0 03/ 02/ 2001

COUNTY(i es) :
STATEW DE

ENG 0025J 02/01/1998

Rat es Fringes

HYDRAULI C DREDGES 20" & OVER

Lever man 16.91 3.41+a
Engi neer 16. 09 3.41+a
Derrick Operator 14. 97 3.41+a
El ectrician 15. 25 3.41+a
Car penter 14. 89 3.41+a
Mat e 13.91 3. 36+a
Wel der 14. 35 3. 36+a
Spi |l Barge Operator 14. 56 3. 36+a



Spi der Barge QOperator 14. 56
Tug Master 13. 74
Tug Mate 13. 18
Tug Deckhand 10. 26

St ewar d 11. 27

Qler 10. 95

Deckhand 10. 26

Shor eman 10. 07

Second Cook 10. 26

Messman 10. 07

CLAMSHELL DREDCES:

Oper at or 16. 83

Engi neer 15. 26

Wel der 14. 14

Mat e 13.62

Qler 10. 95

Deckhand 10. 26

Launchman 10. 95

Scowman 10. 40

Handyman 10. 26

TUGS TENDI NG CLAMSHELL

DREDCES:

Tug Master 15. 29

Tug Mate 13. 44

Engi neer 14. 68

Assi st ant Engi neer 13. 27

Deckhand 10. 12

Cook 10. 40

STEWARD DEPARTMENT ON

CLAMSHELL DREDCES:

Cook 10.01

Mess Cook 9.42

Messman & Janitor 9. 28

FOOTNOTE:

a. PAID HOLI DAYS: New Year's Day, Menoria
Day, Good Friday, Labor Day, Thanksgi ving
Day. Plus Vacation contribution of 7% of
for all hours worked.

WWWWwWwwwww WWWWWwwWwwwww

WWWwwww

wWwww

Day,
Day,

. 36+a
.41+a
. 36+a
. 31l+a
. 31+a
. 31+a
. 31+a
. 31+a
. 31+a
. 31+a

.41+a
.41+a
. 36+a
. 36+a
. 31+a
. 31+a
. 31+a
. 31+a
. 31+a

.41+a
.41+a
.41+a
.41+a
. 31+a
. 31+a

. 31+a
. 31+a
. 31+a

| ndependence
Chri st mas
straight tinme pay
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SUVA2041A 11/01/1994

Rat es

HYDRAULI C DREDGES UNDER 20":

Lever man

Engi neer

Derrick Operator
El ectrician

Car penter

Mat e

Wel der

Spi || Barge Operator

14.
14.
13.
13.
13.
12.
12.
12.

53
18
20
45
14
39
78
97

Fringes

NNNNMNNNDDNDN

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a



Spi der Barge QOperator
Tug Master

Tug Mate

St ewar d

Oler

Deckhand

Tug Deckhand
Shor eman
Second Cook
Messnman

Rodman
Handyman

Ni ght Cook
Jani tor/ Porter

DI PPER DREDGES:
Oper at or
Engi neer
Vel der
Mat e
Oler
Deckhand
Launchman
Scowman
Rodman
Handyman

TUGS:

(Tendi ng Di pper
Tug Mast er
Engi neer
Tug Mate
Assi st ant
Deckhand
Cook

Dr edges)

Engi neer

STEWARD DEPARTMENT:

(On Di pper
Cook

Mess Cook
Messman and Janitor

Dr edges)

DRI LL BOATS:
Engi neer
Bl ast er
Driller

e el e
OR NN

14.
12.
12.
10.

10.

13.
12.
11.
11.

o 00 ©

14
13
13

|—\
CRCRCRERCRCRERCRLRS

. 97
.29
.76
.42
.12
. 50
. 50
.32
50
32
50
50
50
. 50

.59
04
78
39
12
. 50
12
.63
. 50
. 50

16
96
87
75
.37
.63

.27
.74
.61

.18
. 69
. 69

FOOTNOTES APPLI CABLE TO ALL ABOVE CRAFTS:

a. PAI D HOLI DAYS AND VACATI ON

New Year's Day,
Good Friday, Labor Day,

pay for all

Menori a

Day,

Thanksgi vi ng Day,
Day; plus vacation contribution of 7% of straight tinme

hours wor ked.

NNNPNNNNNNNNDNNDDN

NNNNNNDNDNDDNDN

NNNNNDN

NDNDN

NN N

I ndependence Day,

and Chri st mas

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a
. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a

. 96+a
. 96+a
. 96+a
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Unlisted classifications needed for work not included within
the scope of the classifications |isted may be added after
award only as provided in the | abor standards contract clauses
(29 CFR 5.5(a)(1)(v)).

In the listing above, the "SU' designation nmeans that rates
listed under that identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. O her designations

i ndi cate uni ons whose rates have been determ ned to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage deterni nation

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a
position on a wage determ nation natter

* a conformance (additional classification and rate)
ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour

Regi onal Office for the area in which the survey was conducted
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |If the response fromthis initia
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

Wth regard to any other natter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Wite to:

Branch of Constructi on Wage Deterni nati ons
Wage and Hour Division

U. S. Departnent of Labor

200 Constitution Avenue, N. W

Washi ngton, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator
U.S. Departnent of Labor

200 Constitution Avenue, N. W
Washi ngton, D. C. 20210

The request should be acconpanied by a full statenment of the
interested party's position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
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3.) If the decision of the Adm nistrator is not favorable, an
interested party nay appeal directly to the Adm nistrative Review
Board (formerly the Wage Appeals Board). Wite to:

Admi ni strative Revi ew Board

U. S. Departnment of Labor

200 Constitution Avenue, N. W
Washi ngton, D. C. 20210

4.) Al decisions by the Adm nistrative Review Board are final.
END OF GENERAL DECI SI ON

E4LC CONSTR 11 DEPARTMENT OF LABOR WAGE DECISION (CONSTRUCTION)

Any contract awarded as aresult of this solicitation will be
subject to the U.S. Department of Labor Wage Decision(s) provided
following Section 00800, identified as__ VA010026

E4ALC CONSTR 12 REQUIRED INSURANCE

The contractor shall procure and maintain during the entire period of
performance under this contract, the following minimum insurance:

TYPE AMOUNT

Workers Compensation Asrequired by State law
Employer's Liability $100,000 per person
General Liability $500,000 per occurrence

Motor Vehicle Liability
(for each motor vehicle):

Bodily injury or death $200,000 per person
$500,000 per occurrence
Property damage $20,000 per occurrence

Prior to commencement of work hereunder, the contractor shall furnish to
the Contracting Officer a certificate or written statement of the above
required insurance. The policies evidencing required insurance shall
contain an endorsement to the effect that cancellation or any material
changein the policies adversely affecting the interests of the Government
in such insurance shall not be effective for such period as may be
prescribed by the laws of the State in which this contract isto be
performed and in no event less than 30 days after written notice thereof to
the Contracting Officer.

E4LC CONSTR 13 PERFORMANCE OF WORK BY CONTRACTOR

Offeror's attention is directed to FAR 52.236-1, " Performance of Work by
Contractor." Contractor is required to furnish a description of the work which will be performed by his own
organization, (e.g., earthwork, paving, etc.), the percentage of the total work this represents, and the
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estimated cost thereof. Such description of work to be performed by the contractor's own organization shall be
provided to the Contracting Officer within 10 days of contract award.

EALC CONSTR 14 PERFORMANCE EVALUATION OF CONTRACTOR

As aminimum, the Contractor's performance will be evaluated upon
final acceptance of the work. However, interim eval uations may

be prepared at any time during contract performance when
determined to be in the best interest of the Government.

The format for the evaluation will be DD Form 2626, and the
Contractor will be rated either "Outstanding,” " Satisfactory," or
"Unsatisfactory"” in the areas of Contractor Quality Control,

Timely Performance, Effectiveness of Management, Compliance with
Labor Standards, and Compliance with Safety Standards. The
Contractor will be advised on any unsatisfactory rating, either
inanindividual element or in the overall rating, prior to

completing the evaluation; all contractor comments will be made a
part of the official record. In compliance with DOD FAR
Supplement 236.201, Performance Evaluation Reports will be
available to all DOD Contracting Offices for their future usein
determining contractor responsibility.

E4LC CONSTR 16 ACCIDENT PREVENTION PLAN

In accordance with the clause entitled " Accident Prevention,” the
contractor will not be allowed to commence work on the job site until an
acceptabl e accident prevention plan has been submitted. The contractor
will receive official notification of the acceptance of his accident
prevention plan.
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SECTI ON 01005
SPECI AL WORK REQUI REMENTS AND RESTRI CTl ONS
6/ 01

PART 1 GENERAL
1.1 SPECI AL WORK REQUI REMENTS

The work consists of dredgi ng Cape Henry Channel and York Spit
Channel to the depths indicated for each respective dredgi ng

| ocati on. The Contractor shall performthe scheduled work with
a hopper dredge and place the dredged material in the
Governnment - furni shed overboard placenent site for each
respective dredging location as indicated. All dredging,
transport and pl acenent of dredged material under this
contract shall be in conpliance with all |aws and regul ati ons
governing the work, including the conditions set forth in the
Nati onal Marine Fisheries Service Biological Opinion and

| nci dental Take Statenent that is included as a part of
SECTI ON 01355. The Contractor is advised that any deviations
fromthe construction nethods and procedures indicated by the
pl ans and specifications that are not prior approved in
writing by the Contracting Oficer, and any non-conpliance
with | aws and regul ati ons governing the work or violation of
the conditions stated in the Biological Opinion and Incidental
Take Statenent, shall be cause for the Contracting O ficer
issuing a stop work order. Any stop work orders issued for

t hese causes will not be subject to tinme extensions or cost
recovery by the Contractor. Any non-conpliance with or
violation of the conditions stated herein may result in
crimnal and civil penalties against the Contractor.

1.1.1 Order of Work and Acceptance Sections

The Contractor shall commence dredging in the Cape Henry
Channel and conplete all required dredging prior to comencing
dredging in the York Spit Channel. The Contractor shall

desi gnate and submt for approval as a part of his Wrk Plan
the Contractor’s Designated Acceptance Sections indicating the
order and tinmeliness in which each respective Channel dredging
area is to be conpleted. The Contractor shall designate

sui tabl e acceptance sections based on the type and nunmber of
dredging plant to be used on this work. The Contractor

desi gnat ed acceptance sections shall not exceed four
acceptance sections for Cape Henry Channel or York Spit

Channel and nust be full wi dth contiguous areas identified by
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station nunmbers. The Contractor shall acconplish the conplete
dredgi ng of each Contractor designated acceptance section in
accordance with SECTI ON 01440 and the approved Desi gnated
Acceptance Section Plan. If the Contractor elects to enpl oy
nore than one hopper dredge, concurrent dredging in both
channel s may be all owed subject to the approval of the
Contractor’s Progress Schedule. 1In the event that concurrent
dredging is conducted and the dredge perform ng work in the
Cape Henry Channel is unable to work, the Contractor shal
assign the working dredge to Cape Henry Channel until such
time as both dredges are again working or the Cape Henry
Channel work is conpleted.

1.1.2 Security and Public Safety of Wrk Areas

The Governnment will not undertake to exclude the public or
restrict public access to the work sites during the work. The
Contractor shall fully conmply with the provisions of OSHA safe
wor ki ng practices and the Safety and Acci dent Prevention

requi renments of these specifications. Unless directed

ot herwi se, the Contractor may performthe schedul ed work 24
hours a day, 7 days a week.

1.1.3 Noise Control and Abat enent

The Contractor shall enploy the use of properly installed and
mai nt ai ned mufflers, silencers, and manufacturer's recommended
sound suppressors on all plant, machi nery, and equi pnent used
on this work. The use of sound signals such as whistles,
horns, or bells shall not be used if two-way radio

comruni cati on can acconplish the required function. The
Contractor shall not use sound signals, with the exception of
t hose signals required for vessel operations by the U S. Coast
Guard, during the tinme between sunset and sunri se.

1.1.4 Cooperation with other Contractors

During the period of this contract, other contracts nay be in
force for the construction of other features of work on or

adj acent to the site of work being acconplished under this
contract. The Contractor shall arrange his plant, and shall
schedul e and performthis work, so as to effectively cooperate
with all other contractors and Governnent agenci es.

1.1.5 Coordi nati on Bet ween Contractors

It shall be the responsibility of the Contractor on this
contract to be fully informed of the extent of the limts of
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work to be performed by other contractors. Should there be
any conflict between these limts, the Contractor shal
i mredi ately notify the Contracting O ficer of the conflict,
and the Contracting O ficer's decision shall be final.

1.2 CONTINUTY OF WORK

Payment will not be made for work done in any area designated
by the Contracting O ficer until the full depth required under
the contract is secured in the whole of such areas, nor wll
paynment be nmade for excavation in any area not adjacent to and
in prolongation of areas where full depth has been secured
except by decision of the Contracting O ficer. Should any
such nonadj acent area be excavated to full depth during the
operations carried on under the contract, paynment for all work
therein may be deferred until the required depth has been nade
in the area intervening. The Contractor nay be required to
suspend dredging at any time when for any reason the gages or
ranges cannot be seen or properly followed.

1.3 PHYSI CAL DATA
1.3.1 Physical Conditions Information

The physical conditions indicated on the drawings and in the
specifications are the result of site investigations and
surveys. Information and data furnished or referred to bel ow
is furnished for the Contractor's information; however, it
shall be expressly understood that the Governnent will not be
responsi ble for any interpretation or conclusion drawn from
this informati on or data by the Contractor.

1.3.2 Weather Conditions |Infornmation

Conpl et e weat her forecasts, records and reports may be

obtai ned fromthe National Wather Service in Wakefi el d,
Virginia, telephone (757) 899-4200, Menu sel ection service or
operator assisted as applicable. The Contractor shall satisfy
himself as to the hazards likely to arise fromthe weat her
conditions during the dredgi ng peri od.

1.3.3 Local Conditions

The dredgi ng and pl acenent areas are exposed and hi gh w nds
and seas nmay at tinmes cause suspension of the work. The nean
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range of tide is 2.61-feet at the Chesapeake Bay Bridge -
Tunnel Fishing Pier and 2.68 feet at Kiptopeake, Virginia,
with greater ranges during storm events.

1.3.3.1 Additional Information for Local Conditions

The Contractor shall consult the follow ng publications for
additional information on |ocal conditions:

a. United States Coast Pilot 3, Atlantic Coast, Sandy
Hook to Cape Henry, published annually by the National Ocean
Servi ce.

b. Tide Tables, H gh and Low Water Predictions, East
Coast of North and South America, published annually by the
Nat i onal Ocean Servi ce.

C. Tide Current Tables, Atlantic Coast of North Anerica,
publ i shed annually by the National Ocean Service.

d. Local Notice to Mariners, published by the 5" U. S.
Coast Guard District and the broadcast | ocal notice to
mari ners.

1.3.4 Condition of Dredging Area

The draw ngs show the condition of each respective channel and
pl acenment area at the tinme of the nost recent surveys. The
condition of the dredging areas will be verified by a survey
made i nmedi ately before dredging. There are not any known
cabl es, pipes, bridges, or tunnels that cross the area to be
dredged. The dredging area may contain other trash, debris,
and smal |l obstructions not shown on the draw ngs.

1.3.5 OQObstruction of Channel

The Governnment will not undertake to keep the area of channels
and overboard placenent sites free fromvessels or other
obstructi ons, except to the extent of such regulations, if

any, as may be prescribed by the Secretary of the Arny, in
accordance with the provisions of Section 7 of the River and
Har bor Act, approved 3 August 1917. The Contractor wll be
required to conduct the work in such manner as to obstruct
navigation as little as possible, and in case the Contractor’s
pl ant so obstructs the channel and placenent site as to nmke
difficult or endanger the passage of vessels, said plant shal
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be pronptly noved on the approach of any vessel to such an
extent as may be necessary to afford a practicabl e passage.
Upon the conpletion of the work, the Contractor shall pronptly
renove his plant, including ranges, buoys, piles, and other
mar ks pl aced by hi munder this contract in navigable water or
on shore.

1.3.6 Responsibility

The Contractor shall hold and save harm ess the United States,
its officers, and enployees fromall clainms that may arise as
a result of the Contractor's negligence in connection with the
wor k performed under the contract, from nonconpliance by the
Contractor with the provisions of the contract draw ngs and
specifications, or fromthe instruction of the Contracting

O ficer.

1.3.7 Channel Traffic

Cape Henry Channel and York Spit Channel are utilized by

numer ous deep draft commercial and naval vessels, shall ow and
medi um draft commerci al seafood vessels, barges, tugs,

pl easure crafts, and various other crafts. Self propelled
hopper dredges shoul d not expect the vessel traffic to cause
del ays or interruptions of operations; however, non-self
propel | ed dredges may experience delays due to vessel traffic.

1.3.8 Oyster G ounds

There are no known oyster grounds in the vicinity of the areas
to be dredged.

1.4 LAYOUT OF WORK AND SURVEYS
1.4.1 General

The Contractor shall be responsible for the |ayout of all work
and have all markings placed in the field, marked by a

i censed Professional Engineer or Surveyor currently licensed
in the Commonweal th of Virginia. The markings shall be placed
in the i medi ate work areas only and shall be renoved once a

wor k area has been accepted. The Governnment will establish a
tide staff gauge at Ki ptopeake for the York Spit Channel;
however, the Governnment will not establish a tide staff gauge

for Cape Henry Channel. The Contractor may obtain tide data
for Cape Henry Channel as described in the paragraph
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"TELEMETERED TI DE STATION'. The in-place markings shall be
verified by the Governnent before dredgi ng and dredged

mat eri al placenment operations commence. The Contractor shal
provide the Contracting Officer witten notice at |east 10
cal endar days in advance of commencenent of dredging and
dredged material placenent operations to assure the conpletion
of the initial Governnment verification review. The Governnent
shall verify all remaining markings as the dredgi ng and
dredged material placenment operations are allowed to proceed.
As applicable, the Government will furnish within 14 cal endar
days of receipt of a witten request by the Contractor, the
corner point coordinates for each contract dredging area or
acceptance section, and the coordi nates and nonument
descriptions for the existing horizontal control wthin
vicinity of the work areas. All requests shall be addressed
to U.S. Arny Corps of Engineers, Norfolk District, Operations
Branch, Survey Section, CENAOG EN-TS-ON, 803 Front Street,
Norfol k, Virginia 23510-1096. Point of contact concerning
this request is Chief, Navigation Support and Survey Secti on,
t el ephone (757) 441-7125, or FAX (757) 441-7664. The
Contractor shall be responsible for using this information to
dredge within the areas and prisnms as shown, and to deposit
the dredged material at the locations indicated. The
Contractor shall establish and maintain at his own expense al
mar ki ngs of the dredgi ng and pl acenent areas and shall renove
sanme upon conpletion of the work. The contract conpletion
time will not be extended due to failure of the Contractor to
adequately establish and maintain his markings of the work

ar eas.

1.4.1.1 Electronic Survey and Positioning Systens

VWhen the Contractor utilizes electronic survey and positioning
systens to perform dredgi ng and dredged materi al placenent
operations, all work acconplished with the use of the systens
shall be reviewed and certified as accurate by the
Contractor's Quality Control Manager. This signed
certification shall be submtted as a part of the Daily Report
of Operations in accordance with the requirenments of SECTI ON
01451 to assure that all work perfornmed with the use of the
equi prent and systens meets contract requirenments.

1.4.2 Before Dredging Survey

The Contractor shall give the Contracting Officer witten
notice at | east 14 cal endar days prior to arrival of the
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dredge plant at the first work area or acceptance section, and
shall furnish witten notice at |east 14 work days in advance
of need for subsequent before dredging surveys. It is
understood that the surveys nade in response to notice by the
Contractor will constitute the before dredgi ng survey and that
any subsequent surveys occasi oned through Contractor del ays
wi Il be charged against the Contractor at a rate of $3,000 per
day. The Contracting O ficer will not be responsible for any
del ays in the commencenent of work caused by inconplete
surveys if the Contractor fails to provide adequate advance
witten notice as specified.

1.4.3 Datum and Benchmar ks

The plane of reference shall be nmean | ower | ow water (M.LW as
establi shed by National Ocean Service (NOS), as used on the
drawi ng and in these specifications. The following |isted
benchmarks are referenced on the drawi ngs and shall be used by
the Contractor for the |ocations specified:

Cape Henry Channel

BENCH MARK: NOS Ti dal Bench Mark NO 3 1975
ELEVATI ON: 27.41 Feet above Mean Lower Low Water (NOS)

The bench mark is |located on the Chesapeake Bay Bridge-
Tunnel, set flush in the concrete bul khead at the extrene
North end of the South island, 45.6 feet North of the
North face of the air exchange building, 23.0 feet East-
nort h-east of the center of a 2.3-foot dianmeter manhol e
cover, 15.2 feet West of the navigation light (green),
and 2.0 feet South of the North edge of the bul khead.

York Spit Channel

BENCH MARK: NOS Ti dal Bench Mark 2200 B 1980
ELEVATI ON: 10. 26 Feet above Mean Lower Low Water (NOS)

The bench mark is |l ocated in Kiptopeake State Park, on
the North side of the entrance road in the parking | ot of
t he abandoned ferry termnal, 421.0 feet West of the West
face of the ferry termnal gate building, 95.0 feet North
of the centerline of the access road to the ferry
bui l ding, 14.5 feet Southwest of the Northeast corner of
the ol d steel bul khead, 1.5 feet East of a 0.5-foot steel
rail post. The bench mark is 0.1-foot bel ow ground | evel,
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crinped to a stainless steel rod driven 36.0 feet to
refusal, and encased in a 5-inch PVC pipe and concrete
ki ckbl ock.

1.4.4 Use of Coast Guard Navigation Aid Structures

The Commander, Fifth Coast Guard District, has authorized the
Norfol k District, Corps of Engineers, and its Contractors to
use fixed Federal aids to navigation structures, established
and mai ntained by the U S. Coast Guard, for support of
tenporary dredging tide gauges when perform ng Federal
dredgi ng operations. If a Contractor chooses to use navigation
aid structures for this purpose, he shall abide by the

foll owi ng requirenents:

a. The Contractor shall advise the Conmander, Fifth Coast
Guard District, Aids to Navigation Branch, Federal Building,
431 Crawford Street, Portsnouth, Virginia 23704, in witing,
of his intention to attach tide gauges to navigation aid and
structures, prior to commencing a dredging project. This

notice shall include the name of each aid to navigation to
whi ch tide gauges are to be attached, and the antici pated
dates the gauges will be attached and renpved. A copy of this

notice shall be furnished at this time to the Contracting
O ficer.

b. The Contractor shall be required to renove any
tenporary tide gauges i medi ately upon conpl etion of dredging
operations and denpbilization of dredging plant. The
Contractor shall at his expense repair or replace any aids
t hat he has danmaged or destroyed as a result of the
Contractor's use of such aids.

c. This provision refers only to Federal aids to
navi gati on structures and does not authorize the Contractor to
utilize aids that are not established and mai ntai ned by the U.
S. Coast CGuard. This provision also does not authorize the
Contractor to utilize Federal navigation aid structures for
any purposes other than the support of tenporary tide gauges.

1.5 ACCOMMODATI ONS AND SUBSI STENCE ABOARD DREDGE FOR
CONSTRUCTI ON REPRESENTATI VES

1.5.1 Accommmpdati ons
(a) Work Space - The Contractor shall furnish regularly
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to Governnent construction representatives on board the dredge
a suitable working and storage space, equi pped and mai nt ai ned
to the satisfaction of the Contracting O ficer or his
representative. As a mninmnumthe facilities shall include a
desk with chair for plan study, and a file drawer,

approxi mately 15" by 24", capable of being |ocked with a

padl ock. The worki ng space need not be a separate room but
shall be properly lighted, ventilated, and heat ed.

(b) Cellular Tel ephone and FAX Machine - The Contractor
shall provide a cellular phone and FAX machi ne aboard the
dredge which shall be made avail able for official use by the
Governnment | nspectors on a 24-hour a day basis to exclusively
conduct Governnment business and enmergency calls.

1.5.2 Subsistence

If the Contractor maintains on this work an establishnment for
t he subsistence of his own enpl oyees, he shall, when required,
furnish to inspectors enployed on the work, and to al

Gover nnment agents who may visit the work on official business,
meal s of a quality satisfactory to the Contracting O ficer

The neals furnished will be paid for by the Governnent at a
rate of $5.00 for breakfast, $5.00 for lunch, and $14.00 for
supper.

1.5.3 Costs

The entire cost to the Contractor for furnishing, equipping,
and mai ntaining the foregoing accommodati ons shall be included

in the contract price. |If the Contractor fails to neet these
requi renents, the Contracting Officer will secure the
facilities referred to above, and their costs will be deducted

from paynents due to the Contractor

1.6 | NSPECTI ON

1.6.1 General

The presence of the construction representative shall not
relieve the Contractor of responsibility for the proper
execution of the work in accordance with the specifications.
The Contractor will be required:

a. To furnish, on the request of the Contracting O ficer
or any construction representative, the use of such boats,
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boat men, | aborers, and material formng a part of the ordinary
and usual equi pment and crew of the dredging plant as may be
reasonably necessary in inspecting and supervising the borrow
wor k ar eas.

b. To furnish, on the request of the Contracting O ficer
or any construction representative, suitable transportation
fromall points within the beach fill placement area, to and
fromthe various pieces of plant and the staging areas, and
within the material placenent area as nmay be reasonably
necessary in inspecting and supervising the beach fill work.
Shoul d the Contractor refuse, neglect, or delay conpliance
with these requirenments, the specific facilities my be
furni shed and mai ntai ned by the Contracting O ficer, and any
resultant cost incurred by the government will be deducted
from any anmounts due or to becone due the Contractor.

1.6.2 Hours of Whrk

The Contractor will be allowed to performwork 24 hours per
day, seven days per week, including holidays, for the entire
per f ormance period, except as may be otherw se directed by the
Contracting O ficer. Precautions for night work shall be
coordinated with the Job Hazard Anal ysis. Adequate lighting in
conpliance with all OSHA Regul ati ons and Coast Guard

Regul ations for thorough inspection of night operations and
public safety shall be provided by the Contractor at his
expense.

1.7 CONTINU TY OF WORK

Payment will not be made for work done in any area designated
by the Contracting Officer until the full depth required under
the contract is secured in the whole of such areas, nor wll
paynment be made for excavation in any area not adjacent to and
in prolongation of areas where full depth has been secured
except by decision of the Contracting O ficer. Should any
such nonadj acent area be excavated to full depth during the
operations carried on under the contract, paynent for all work
therein may be deferred until the required depth has been nade
in the area intervening. The Contractor may be required to
suspend dredging at any tinme when for any reason the gages or
ranges cannot be seen or properly followed.

1.8 SHOALI NG
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1.8.1 Shoaling Prior to Dredging

The drawi ngs and quantity estimates are based on the condition
of the channel at the tine of the npbst recent surveys;

however, the actual quantities to be dredged will be conputed
fromsurveys made i nmedi ately before dredgi ng. Any shoaling

t hat has devel oped, subsequent to the surveys indicated on the
drawi ngs and contiguous to the areas indicated to be dredged
under this contract, shall be renmobved by the Contractor at the
contract unit price for dredging, including any applicable
unit price adjustnents if so directed by the Contracting
Officer. Any such shoaling within contiguous areas will be
included as part of the required dredging prismfor the

pur poses of CONTRACT CLAUSE "VARI ATION I N ESTI MATED

QUANTI TI ES".

1.8.2 Shoaling Subsequent to Dredging

|f, before the contract is conpleted, shoaling occurs in any
section previously accepted, including shoaling in the

fini shed basin, because of the natural |owering of the side

sl opes, redredging at contract price, including any applicable
unit price adjustnments, wthin the [imt of available funds,
may be done if agreeable to both the Contractor and the
Contracting O ficer.

1.9 FINAL EXAM NATI ON AND ACCEPTANCE

As soon as practicable after the conpletion of the entire work
or any portion of the work which in the opinion of the
Contracting Officer will not be subject to damage by further
operations under the contract, such work will be thoroughly
exam ned at the cost and expense of the Governnent by
soundi ng, as determ ned by the Contracting O ficer. Should
any shoals, lunps, or other |ack of contract depth be

di sclosed by this exam nation, the Contractor will be required
to renmove sanme by dredging at the contract rate for dredging,
but if the bottomis soft and the shoal areas are small and
formno material obstruction to navigation, the renoval of
such shoal may be waived at the discretion of the Contracting
Officer. The Contractor shall provide adequate advance notice
to the Contracting O ficer of the conpletion of dredging of
each acceptance section to insure pronmpt performance of the
after dredgi ng acceptance surveys. The Contractor shall
provide the notice in witing at |east 10 cal endar days in
advance of anticipated conpletion of each section of work. |If
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the Contractor fails to provide this advance notice, the
Contracting O ficer will not be responsible for any del ays
caused by inconplete surveys. The Contractor will be notified
when soundi ngs are to be made, and may acconpany the survey
party. \When the area is found to be in satisfactory
condition, it will be accepted. Should nore than two soundi ng
operations by the Governnent over an area be necessary by
reason of work for the renoval of shoals disclosed at a prior
soundi ng, the cost of such third and any subsequent soundi ng
operations will be charged against the Contractor at the rate
of $3,000 per day for each day in which the Government Pl ant
is engaged in sounding or is enroute to or fromthe site or
held at or near the said site for such operations. Final
acceptance of the whole or a part of the work and the
deductions or corrections of deductions made thereon will not
be reopened after having once been made, except on evidence of
col lusion, fraud, or obvious error, and the acceptance of a
conpl eted section shall not change the tine of payment of the
retai ned percentages of the whole or any part of the work.

1.11 SIGNAL LI GHTS

The Contractor shall display signal |ights and conduct his
operations in accordance with the General Regul ati ons of the
Department of the Army and of the Coast Guard governing |lights
and day signals to be displayed by towing vessels with tows on
whi ch no signals can be displayed, vessels working on w ecks,
dredges, and vessels engaged in |laying cables or pipe or in
submari ne or bank protection operations, lights to be

di spl ayed on dredge pipe |lines, and day signals to be

di spl ayed by vessels of nore than 65-feet in |l ength noored or
anchored in a fairway or channel, and the passing by other
vessel s of floating plant working in navigable channels, as
approved by the Secretary of the Arny and t he Conmandant,

U S. Coast Guard.

1.12 SAFETY AND ACCI DENT PREVENTI ON
1.12.1 Safety Plan

The contractor shall not comrence work at a job-site prior to
t he Governnent's review of an acceptable contractor accident
prevention plan per the US Arny Corps of Engineers Safety and
Heal t h Requi rements Manual (EM 385-1-1) and di scussion of the
acci dent prevention plan at a prework nmeeting. Allow five
days for Governnent review of the accident prevention plan.
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1.12.2 Conflicts

The Contractor shall conply with Occupational Safety and

Heal th Act (OSHA) Standards, Coast Guard, as well as the Corps
of Engi neers Safety and Health Requirenents Manual (EM
385-1-1). When a conflict exists between Corps of Engineers
Saf ety and Heal th Requirenents Manual, nationally recognized
consensus standards, or the contract plans and specifications,
the nost stringent requirenents as determ ned by the
Contracting Officer will govern.

1.12.3 Corps of Engineers Standards

Cor ps of Engi neers Manual EM 385-1-1, 1996 edition, is hereby
suppl enmented or revised as foll ows.

1.12.3.1 Activity Hazard Anal ysi s

Based on the construction schedule, the Contractor shall

submt an activity hazard anal ysis of each major phase of work
prior to entering that phase of activity. The analysis shal
include major or mnor hazards, as well as commonly recurring
deficiencies that m ght possibly be encountered for that
operation, and shall identify proposed nmethods and techni ques
of acconplishing each phase in a safe manner. The Project
Superintendent and the Corps of Engi neers Project |nspector
shall sign the analysis. A copy of the analysis shall be kept
on the job site and reviewed with enployees during orientation
and during weekly safety neetings.

1.12.3.2 Means of Escape for Personnel Quartered, or Working
on Floating Pl ant

Two means of escape shall be provided for assenbly, sleeping,
and nmessing areas on floating plant. For areas involving 10 or
nore persons, both nmeans of egress shall be through standard
Size doors opening to different exit routes. Where nine or
fewer persons are involved, one of the neans of escape may be
a wi ndow (m ni mum di mensi ons 24 inches by 36 inches) that
leads to a different exit route.

1.12.3.3 Energency Alarnms and Signals

(a) Enmergency Alarns - Alarns shall be installed and
mai ntai ned on all floating plant requiring a crew where it is
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possi bl e for either a passenger or crewnan to be out of sight
or hearing from any other person. The alarm system shall be
operated fromthe primary electrical systemw th standby
batteries on trickle charge that will automatically furnish
the required energy during an electrical-systemfailure. A
sufficient nunber of signaling devices shall be placed on each
deck so that the sound can be heard distinctly at any point
above the usual background noise. All signaling devices shal
be so interconnected that actuation can occur from at | east
one strategic point on each deck.

(b) Fire Alarm Signals - The general fire al arm signal
shall be in accordance with Coast Guard Rul es and Regul ati ons
for Cargo and M scel | aneous Vessel s.

(c) Abandon Ship Signals - The signal for abandon ship
shall be in accordance with the reference cited in (b) above.

(d) Man-Overboard Signal - Hail and pass the word to the
bridge. All personnel and vessels capable of rendering
assi stance shall respond.

1.12.3.4 Hurricane Plan
A detailed plan for protection and evacuation of personnel and
plant in the event of an inpending hurricane or stormshall be
subm tted for approval as a part of the Contractor's Accident
Prevention Program The plan shall include as a m nimum

(a) The time each phase of the plan will be put in
effect. The tinme shall be the nunber of hours remaining for
the stormto reach the worksite if it continues at the
predi cted speed and direction.

(b) The safe harbor for personnel and plant specifically
identified.

(c) The nanme of the boat that will be used to nove the
plant, its type, capacity, speed, and availability.

(d) The estinmated tinme necessary to nmove the plant to the
saf e harbor after novenent is started.

1.12.3.5 Equi pnent and Machi nery Operator Authorization
The Contractor shall submt a |ist of designated personnel
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qual ified and authorized to operate nmachinery and equi prment.
The list shall be maintained at the job site in a current
status at all tines.

1.12.3.6 Head Protection (Hard Hat)

The entire work site under this contract is designated as a
hard hat area. The Contractor shall post the area in
accordance with the requirenments of EM 385-1-1, and shal
insure that all prime and subcontractor personnel, vendors and
visitors utilize hard hats while within the project area.

1.12.3.7 Attendance at Safety Meetings

In order to allow for maxi num attendance at weekly tool box
(Safety) neetings, and nonthly supervisor neetings by Corps of
Engi neers personnel, Contractors shall notify the Contracting
O ficer 5 cal endar days prior to the start of work, of the
time and | ocation of all such schedul ed neetings. The
contractor shall keep m nutes and provide copies to al

parti es attending.

1.12.4 Dredge and Attendant Pl ant
1.12.4.1 Equi prent and Machi nes
Al'l operabl e equi prent and nachi nes, shall be checked for:

(a) Manufacturer's safety instructions, permanent-nounted
and easily read.

(b) Guard Rails and life-lines at overboard access areas,
as applicable.

(c) Cover exposed noving parts with safety-guards to
prevent someone from accidentally stepping or falling on them

1.12.5 Dozers, Front-End Loaders, Backhoes, and O her
VWheel ed- Tract Machi nes

Dozers, front-end | oaders, backhoes, and ot her wheel ed-tract
machi nes operated on the beach shall be equi pped with rollover
protection and seatbelts. All rotating or reciprocating
parts, and any parts subject to high operational tenperatures
that are of such nature or so |located as to be or becone a
hazard to the operating or attending personnel, shall be
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substantially guarded and insulated to the extent necessary to
elimnate the hazard. Wl king or working surfaces and
pl atfornms shall be of an anti-skid type.

1.12.5.1 Checks

All front end | oader-backhoe machi nes and ot her machi nes, such
as tractors that utilize a backhoe attachnment, shall be
checked for:

(a) Exposed backhoe boom swi ng foot pedals.

(b) Backhoe boom swing | ever that can be reached by a man
standi ng on the ground or on the outrigger support bracket.

1.12.5.2 Controls
Where these conditions exist, guards shall be fabricated to:

(a) Cover over exposed foot pedals to prevent sonmeone
fromaccidentally stepping on them

(b) Enclose the swing | ever so as to preclude operation
fromthe ground or fromthe outrigger support bracket.

1.12.6 Crawl er-, Truck-, and Wheel - Mount ed Cr anes

(a) When a crane is perform ng duty cycle work (such as
clanmshell, dragline, grapple, or pile driving) it does not
require anti-two bl ock equipnent. |If the crane is required to
make a non-duty cycle lift (for exanple, to |lift a piece of
equi pnment, a tool box, or supplies), it will be exenpt from
the anti-two bl ock equi pnment requirenents if the foll ow ng
procedures are inplenented:

(1) an international orange warning device (warning
flag, warning tape, or warning ball) is properly secured to
the hoist line at a distance of 8 to 10 feet above the hoi st

rigging;

(2) the signal person (or an individual designated as
t he signal person) acts as a spotter to alert the crane
operator with a "STOP" signal when the warning device
approaches the boomtip and the crane operator ceases hoisting
functions when alerted of this; and
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(3) while the non-duty cycle lift is underway, the
signal person shall not stand under the |oad, shall have no
duti es other than signal person, and shall conply with the
signaling requirenments of EM 385-1-1;

(b) Anti-two block devices are always required when
hoi sti ng personnel by crane or derrick.

1.12.7 Diving Operations

Al'l diving operations shall be planned in accordance with the
Cor ps of Engi neers Safety Manual EM 385-1-1 and nust be
limted to those tasks that cannot be acconplished in any

ot her manner. The Contractor shall submt for approval al

i nformation which muy affect the work to be acconplished,

i ncludi ng divers nanes, nedical exam nation reports,
qualifications of all divers and top-side tenders to be

enpl oyed in the diving operations, plant and equi pment to be
enpl oyed on the work, and a witten dive plan with sketches
and narrative descriptions for each phase of the planned dive.

1.13 EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE
1.13.1 Costs

Al | owabl e cost for construction and marine plant and equi pnent
in sound wor kabl e condition owned or controlled and furnished
by a Contractor or subcontractor at any tier shall be based on
actual cost data when the Government can deterni ne both
ownership and operating costs for each piece of equipnment or
equi pnent groups of simlar serial and series fromthe
Contractor's accounting records. Wen both ownership and
operating costs cannot be determ ned fromthe Contractor's
accounting records, equipnent costs shall be based upon the
appl i cabl e provisions of EP 1110-1-8, "Construction Equi pnent
Omership and Operating Expense Schedul e", Region I1. Working
conditions shall be considered to be average for determ ning
equi pnent rates using the schedul e unl ess specified otherw se
by the Contracting O ficer. For equipnment not included in the
schedul e, rates for conparabl e pieces of equi pnent nmay be used
or a rate may be devel oped using the fornula provided in the
schedule. For forward pricing, the schedule in effect at the
time of negotiations shall apply. For retrospective pricing,
the schedule in effect at the time the work was perfornmed
shal | apply.
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1.13.2 Rentals

Equi prent rental costs are all owable, subject to the

provi sions of FAR 31.105(d)(ii) and FAR 31.205- 36
substantiated by certified copies of paid invoices. Rates for
equi pnent rented from an organi zati on under conmon control,

| ease-purchase or sal e-l easeback arrangenments wll be

determ ned using the schedul e except that rental costs |eased
from an organi zati on under common control that has an
established practice of |easing the same or simlar equipnent
to unaffiliated | essees are all owable. Costs for mmjor
repairs and overhaul are unall owabl e.

1.13.3 Data

When actual equi pment costs are proposed and the total anmount
of the pricing action is over $25,000, cost or pricing data
shall be submtted on the Standard Form 1411, "Contract
Pricing Proposal Cover Sheet". By submtting cost or pricing
data, the Contractor grants to the Contracting Oficer or an
aut hori zing representative the right to exam ne those books,
records, docunents and other supporting data that will permt
eval uati on of the proposed equi pnent costs. After price
agreenent the Contractor shall certify that the equi pnent
costs or pricing data submtted are accurate, conplete and
current.

14. BRI DGE- TO- BRI DGE RADI O COVMUNI CATI ON

In order that radio communication my be nmade with passing
vessel s, all dredges engaged in work under this contract shal
be equi pped with bridge-to-bridge radio tel ephone equi pnent.
The radi o tel ephone equi pnent shall operate on a single
channel very high frequency (VHF), FM on a frequency of

156. 65 negahertz per second with | ow power output having a
conmuni cation range of approximately ten mles. The Federal
Communi cati ons Conm ssi on has approved the frequency.

1.14.1 Radio

The Contractor shall provide the Government construction
representative a portable radi o capable of conmmunicating with
the dredge for the duration of work under this contract. The
Contractor shall maintain the radio as required.

1.15 NOTI FI CATI ON OF COAST GUARD
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Prior to commencenent of work on this contract, the Contractor
shall notify the Commander, Fifth Coast Guard District of his
i ntended operations to dredge and request that it be published
in the Local Notice to Mariners. This notification nmust be
given in sufficient time so that it appears in the Notice to
Mariners at |east 5 work days prior to the comencenent of
this contract.

1.15.1 Local Notice To Mariners

The Local Notice To Mariners (LNM for the Fifth Coast CGuard
District is avail able by phone at (757) 398-6367, on the
Internet at: http://ww.navcen.uscg. m |/l nnm d5/default.htm
and e-mai | address: ntm d5oan@nternet.uscg.ml. The LNMis
the primary nmeans for dissem nating information concerning
aids to navigation, hazards to navigation, and other itens of
marine information of interest to mariners on the waters of
the United States, its territories, and possessions. These
notices are essential to all navigators for the purpose of
keeping their charts, light lists, Coast Pilots and other
nauti cal publications up-to-date. These notices are published
weekly. They may be obtained free of charge, by nmaking
application to the Fifth Coast Guard District, Federal
Bui |l di ng, 431 Crawford Street, Portsmouth, Virginia 23704. |If
t he Contractor encounters any objects on the channel bottom
during dredgi ng operations or transport of his plant that
could be a hazard to navigation, he shall notify the Coast
Guard immediately as to |ocation and at the sane tinme notify
the Contracting O ficer.

1.15.2 Navigation Aids

The Contractor shall not relocate or nove any aids to

navi gati on that has been established by the U S. Coast Guard.
If it becones necessary to have any aid to navigation noved in
order to conpl ete dredgi ng operations under this contract, the
Contractor shall notify the U. S. Coast Guard in witing at the
address above with a copy to the Contracting O ficer not |ess
t han 15 cal endar days prior to such need for novenent. The
Contractor shall notify the U S. Coast Guard of the
approximate tinme the navigation aid may be relocated to its
original position. Al notifications to the U S. Coast Cuard
shall at the same tinme be provided to the Contracting O ficer
and recorded in the Daily Report of Operations. In the event
that the Contractor disturbs or danages any navigation aid
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duri ng work operations, which includes during nobilization or
denobilization of his plant, the Contractor shall imediately
stop the activity which disturbed or damaged t he navi gati on
aid, take immedi ate corrective action to prevent further

di sturbances or danmage, and shall notify the Coast Guard

i mmedi ately as to | ocation, and at the sanme tinme notify the
Contracting Officer.

1.16 ENVI RONMENTAL LI Tl GATI ON
1.16.1 Litigation

| f the performance of all or any part of the work is
suspended, delayed, or interrupted due to an order of a court
of conpetent jurisdiction as a result of environnmental
litigation, as defined below, the Contracting Oficer, at the
request of the Contractor, shall determ ne whether the order
is due in any part to the acts or om ssions of the Contractor
or a subcontractor at any tier not required by the terns of
this contract. |If it is determned that the order is not due
in any part to acts or om ssions of the Contractor or a
subcontractor at any tier other than as required by the terns
of this contract, such suspension, delay, or interruption
shall be considered as if ordered by the Contracting O ficer
in the adm nistration of this contract under the ternms of the
"Suspensi on of Work" clause of this contract. The period of
such suspension, delay, or interruption shall be considered
unreasonabl e, and an adjustnment shall be made for any increase
in the cost of performance of this contract (excluding profit)
as provided in that clause, subject to all the provisions
thereof. The term "environnental litigation" nmeans, a |awsuit
all eging that the work will have an adverse effect on the
envi ronnent or that the Governnent has not duly considered,

ei ther substantively or procedurally, the effect of the work
on the environnment.

1.17 HI STORI CAL AND ARCHAEOLOG CAL FI NDS

Federal |egislation provides for the protection, preservation,
and collection of scientific, prehistoric, historic, and

ar chaeol ogi c data, including relics and speci nens that m ght
otherwi se be lost as a result of any Federal construction
project. Should the Contractor, or any of the Contractor's
enpl oyees, or parties operating or associated with the
Contractor, in the performance of this contract discover

evi dence of possible scientific, prehistoric, historic, or
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ar chaeol ogi c data, the Contractor shall inmmediately cease work
at that |ocation, and notify the Contracting O ficer, giving
the | ocation and nature of the findings. The Contractor shal
forward witten confirmation to the Contracting Officer as
directed. The Contractor shall exercise care so as not to

di sturb or damage shi pwecks, artifacts or fossils uncovered
duri ng excavation, dredging and material placenent operations,
and shall provide such cooperation and assi stance as may be
necessary to preserve the findings for renoval or other

di sposition. Any person who, w thout witten perm ssion,

i njures, destroys, excavates, appropriates, noves or renoves
any historic or prehistoric artifact, object of antiquity, or
archaeol ogic resource is subject to arrest and penalty of |aw.
Where appropriate by reason of discovery, the Contracting

O ficer my order delays in the tine of performance or changes
in the work, or both. If such delays or changes are ordered,
an equitable adjustnent will be made in accordance with the
applicable clauses of the contract.

1.18 SCHEDULI NG AND DETERM NATI ON OF PROGRESS

I n accordance with the Contract Cl auses, the Contractor shal
submt for approval a practicable Progress Schedule at the
Pre- Construction Conference specified in SECTION 01200. The
Progress Schedul e shall be prepared and certified as conplete
by the Contractor's Quality Control Representative in the form
of a chart graphically indicating the sequence proposed to
acconmplish each work feature or operation. The chart shall be
prepared to show the starting and conpletion dates of all work
features on a |linear horizontal time scale beginning with date
of Notice to Proceed, arrival date of Contractor's plant to
the job site, all activities scheduled prior to dredgi ng and
beach fill operations, start and conpletion dates for each
beach fill acceptance section, and cal endar days to conpl etion
of all work. An arrow shall represent each activity in the
construction. The head to tail arrangenment of arrows shal
flow fromleft to right and shall show the order and

i nt erdependence of activities and the sequence in which the
work is to be acconplished as planned by the Contractor. Each
arrow representing an activity shall be annotated to show the
activity description and duration. Contractor shall indicate
on the chart the inportant work features or operations that
are critical to the tinmely overall conpletion of the project.
Key dates for such inportant work features and portions of
work features are mlestone dates and shall be so indicated on
the chart. This schedule will be the medi um through which the
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tinmeliness of the Contractor's construction efforts is

apprai sed. When changes are authorized that result in
contract tine extensions, the Contractor shall submt a

nodi fied chart for approval by the Contracting O ficer.

The Contract Clause entitled "SCHEDULE FOR CONSTRUCTI ON
CONTRACTS" with reference to overtinme and extra shifts, nmay be
i nvoked when the Contractor fails to start or conplete work
features or portions of sane by the tinme indicated by the

nm | estone dates of the approved progress chart, or when it is
apparent to the Contracting Oficer fromthe Contractor's
actual progress that these dates will not be met. Neither on
this chart nor on the periodic chart that the Contractor is
required to prepare and submt, as described in "SCHEDULE FOR
CONSTRUCTI ON CONTRACTS" of the Contract Clauses, shall the
actual progress to be entered include or reflect any materials
that may be on the site, but are not yet installed or
incorporated in the work. For paynent purposes only, an

al l owmance will be nmade by the Contracting O ficer of 100
percent of the invoiced cost of materials or equi pnent
delivered to the site but not incorporated into the
construction, pursuant to Contract Cl ause "PAYMENTS UNDER

FI XED- PRI CE CONSTRUCTI ON CONTRACTS". The Contractor's
progress schedule shall include a chart of the schedul ed work
activities plotting schedul ed conpl etion percentage based on
dol l ar value on one axis and tine on the other axis. The
actual progress shall be plotted on the required periodic
chart submttals to indicate the percentage of work schedul ed
and actually conpl eted. When quantity volune variations for a
respective beach fill acceptance section falls bel ow or
exceeds the projected amobunt by 5% or nore, the Contractor
shall revise the chart to accurately reflect the inpact of
such variations. The Contractor shall submt revised copies of
the Progress Schedule with charted updates for conpletion of
beach fill acceptance sections weekly unless directed

ot herwi se by the Contracting O ficer.

1.19 PROFIT

1.19.1 Weighted Cuidelines

Wei ght ed gui deli nes nethod of determ ning profit shall be used
on any equitable adjustnent change order or nodification

i ssued under this contract. The profit factors, expressed as

a percent, shall be as follows:

Fact or Rate Wi ght Val ue
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Degree of Risk 20

Rel ative difficulty of work 15
Si ze of Job 15
Peri od of perfornmance 15
Contractor's investnment 5
Assi stance by Gover nnent 5
Subcontracting _25

100

1.19.2 Val ues

Based on the circunmstances of each procurenment action, each of
t he above factors shall be weighted from.03 to .12 as

i ndi cated bel ow. The val ue shall be obtained by multiplying
the rate by the weight. The value colum when totaled
indicates the fair and reasonable profit percentage under the
circunstances of the particul ar procurenent.

1.19.2.1 Degree of Risk

Where the work involves no risk or the degree of risk is very

smal |, the weighting should be .03; as the degree of risk
i ncreases, the weighting should be increased up to a maxi mum
of .12. Lunp sumitens will have, generally, a higher

wei ghted val ue than the unit price itens for which quantities
are provided. Oher things to consider: the portion of the
work to be done by subcontractors, nature of work, where work
is to be performed, reasonabl eness of negotiated costs, anount
of | abor included in costs, and whether the negotiation is
before or after performance of worKk.

1.19.2.2 Relative Difficulty of Wbrk

If the work is nost difficult and conpl ex, the weighting
shoul d be .12 and should be proportionately reduced to .03 on
the sinplest of jobs. This factor is tied in to sonme extent
with the degree of risk. Sone things to consider: the nature
of the work, by whomit is to be done, where, and what is the
ti me schedul e.

1.19.2.3 Size of Job

Al'l work not in excess of $100,000 shall be weighted at .12.
Work estimted between $100, 000 and $5, 000, 000 shall be
proportionately weighted from.12 to .05.
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1.19.2.4 Periods of Performance

Jobs in excess of 24 nonths are to be weighted at .12. Jobs
of | esser duration are to be proportionately weighted to a
m ni mrum of .03 for jobs not to exceed 30 days. No wei ght
where additional tinme not required.

1.19. 2.5 Contractor's |nvestment

To be weighted from .03 to .12 on the basis of bel ow average,
average, and above average. Things to consider: anount of
subcontracting, nobilization payment item Government

furni shed property, equipnment and facilities, and expediting
assi stance.

1.19.2.6 Assistance by Governnment

To be weighted from .12 to .03 on the basis of average to
above average. Things to consider: use of Government owned
property, equi pment and facilities, and expediting assistance.

1.19.2.7 Subcontracting

Shall be weighted inversely proportional to the ampunt of
subcontracting. Where 80 percent or nore of the work is to be
subcontracted, the weighting is to be .03 and such wei ghting
proportionately increased to .12 where all the work is
perfornmed by the Contractor's own forces.

1. 20 PARTNERI NG

In order to nost effectively acconplish this contract, the
Governnment is willing to forma cohesive partnership with the
Contractor. This partnership would strive to draw on the
strengths of each organization in an effort to achieve a

gqual ity project done correctly, within budget, and on tine.
This partnership would be bilateral in make-up and partnership

will be totally voluntary. Any cost associated with
effectuating this partnership will be agreed to by all parties
and will be shared equally with no change in contract price.

1.21 SUBCONTRACTS AND WORK COORDI NATI ON
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Contract Cl auses "SUBCONTRACTS", "PERM TS AND
RESPONSI BI LI TI ES", and " MATERI AL AND WORKMANSHI P" ar e
suppl emented as foll ows:

(a) Divisions or sections of specifications are not
intended to control the Contractor in dividing the work anong
subcontractors, or to limt work perfornmed by any trade.

(b) Contractor shall be responsible for coordination of
the work of the trades, subcontractors, and materials.

(c) The Government or its representative will not
undertake to settle any difference between the Contractor and
Contractor's subcontractors, or between subcontractors.

(d) The Government reserves the right to refuse to
permt enmploynment on the work or require disnmi ssal fromthe
wor k of any subcontractor who, by reason of previous
unsati sfactory work on Corps of Engineers projects, or for any
ot her reason is considered by the Contracting Oficer to be
i nconpet ent or otherwi se objectionable.

1.22 TIDE LEVEL MEASUREMENT AND PREDI CTI ON
1.22.1 Responsibility for Tide Measurenents

It shall be the responsibility of the Contractor to obtain
tide |l evel nmeasurenents and predictions as required to conduct
hi s dredging operations for the duration of the work.

1.22.2 Telenetered Tidal Reference Station

The tidal reference station on the fishing pier at the south

i sland of the Chesapeake Bay Bridge Tunnel is used by the
Governnment for obtaining accurate tide | evel measurenents. A
telemetric tidal reference system has been installed and is
operated at this station by National Ocean Service (NOS). The
tide gauge and electric tape gauge are in a steel room bel ow
the deck on the fishing pier and 295 feet west of the inshore
end of the pier. The Contractor cannot have physical access
to the tidal reference station; however, the Contractor can
obtain tide information by using the telenetry system Access
to this information is available by the conputer software
program that NOS uses to make predictions for the NOS Tidal

Ref erence Stations. The NOS office is not in the business of
sof tware devel opment and distribution. The program NOS uses
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was devel oped for the use by NOS and is not user friendly.
The programis witten in FORTRAN and requires the use of a
separate control file for each |ocation that predictions are
bei ng nade. A copy of the tidal prediction programis
avai l able fromthe NOS Center of Oceanographic Products and
Services Division by calling (301) 713-2815 between 7:00 a. m
and 3: 00 p.m Eastern Tine. The Contractor can also submt a
request for a copy of the program by submtting a request to
the NOS at their E-nmmil address at ipss@eob. nos. noaa. gov.
The Contractor is informed there is a fee for a copy of this
program and that it is the responsibility of the Contractor to
obtain the necessary software fromthe NOS and all conputer
hardware required to use the telenetered tidal reference
station at no additional cost to the Governnent. The
Contractor can also have access to the information fromthis
tel emetered station fromthe NOS website at
http://tidesonline.nos.noaa.gov. To access their Water Level
Stations on-line fromtheir webpage go to the Sel ection for
State Maps, Select Virginia, and go to Water Level Station
8632200 Ki pt opeke, Virginia.

1.22.3 Telenetered Tidal Reference System Mal functions

In the event that the NOS telenetered tidal reference system
is not in service, the Contractor shall immediately notify the
Surveyi ng Engi neering Section at the Norfolk District,

t el ephone (757) 441-7666.

1.23 CERF | MPLEMENTATI ON

If the work specified in this contract is perforned by a
hopper dredge(s), the owner nust have an active Basic Ordering
Agreenent (BOA) for the hopper dredge(s) on file with the
Corps. The Contractor shall be obligated to nake the hopper
dredge(s) available to serve in the Corps of Engi neers Reserve
Fl eet (CERF) at any tine that the hopper dredge(s) is
perform ng work under this contract. Wen the Contracting

O ficer is notified of the decision to activate this dredge(s)
into the CERF, he shall take appropriate action to release the
dredge(s). He may then extend or term nate the contract to

i npl ement whi chever action is in the best interest of the
Governnent. The CERF Contractor shall also be subject to the
foll ow ng conditions:

a. The Director of Civil Whrks may require the
Contractor to perform energency dredging at anot her CONUS (48
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contiguous states) site for a period of time equal to the
remai ning time under this contract at the date of notification
plus up to ninety (90) days at the previously negotiated rate
whi ch appears on the schedul e of prices in the BOA

b. The Chief of Engineers may require the Contractor to
perform emergency dredging at an OCONUS (Qutside CONUS which
i ncludes Al aska, Hawaii, Puerto Rico, the Virgin Islands, or
U.S. Trust Territories) site for a period of time equal to the
time remai ning under this contract at the date of notification
plus up to one hundred eighty (180) days at the negoti ated
rate whi ch appears on the schedule of prices in the BOA

c. The CERF shall be activated by the Chief of Engi neers
or the Director of Civil Wrks; then the Contracting O ficer
will notify the Contractor. Fromthe time of notification,

t he sel ected hopper dredge(s) nust depart for the emergency
assignnment within seventy-two hours for CONUS or ten days for
OCONUS assi gnnment s.

d. A confirmng delivery order will be issued pursuant
to the Basic Ordering Agreenment (BOA) by the Ordering
Contracting Officer. Such delivery order shall utilize the
schedul e of rates in the BOA for the specific hopper
dr edge(s).

e. |If during the time period specified in a, b, or c,
above, a CERF vessel(s) is still required, the contract
performance may be continued for additional time by nutual
agreenent .

PART 2 PRODUCTS ( NOT USED)

PART 3 EXECUTI ON ( NOT USED)

---000---
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SECTI ON 01200
PROJECT MEETI NGS
6/ 01
PART 1 GENERAL
1.1 PRECONSTRUCTI ON CONFERENCE
1.1.1 Notification

An aut hori zed representative of the Contracting O ficer wll
schedul e and conduct a preconstruction conference in conjunction
with the Quality Control Coordination Meeting within ten

cal endar days of the anticipated start of construction. The
Contractor is encouraged to have an officer of his Conpany at
the conference. This conference will be held at a | ocation
specified by the Contracting Oficer's authorized
representative.

1.1.2 Purpose

The purpose of this preconstruction conference is to enable the
Contracting Oficer's authorized representative to outline the
procedures that will be followed by the Governnent inits

adm ni stration of this construction contract and to discuss the
performance that will be expected fromthe Contractor. This
conference will allow the Contractor an opportunity to ask
guestions about the Governnment's supervision and inspection of
contract work, about regul ations, and any other questions he may
have prior to starting the work. The Contracting Oficer's

aut hori zed representative may invite Gty of Virginia Beach and
ot her Governnent personnel to attend this conference.

1.1.3 Topics

The following is a list of itenms and plans for discussion during
this conference. This is not considered to be a conplete
listing and nmay be expanded or revised at the discretion of the
Contracting O ficer. The Contractor shall submt the follow ng
itens and plans for approval prior to the preconstruction
conference. Al points of contact for submttal of the itens and
pl ans noted shall be provided in the Contractor's notice of
award. Any questions the Contractor nmay have concerning the

pl ans or programw |l be resolved at this neeting.
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a. Authority of the Contracting Oficer's Representative
and organi zati on.

b. Contractor's Safety Pl an.

c. Contractor's Quality Control PIan.

d. Contractor's Environnmental Protection Plan.

e. Contractor's Progress Schedule - In the formof a bar
chart showi ng all phases and dates for the progress of the
schedul ed work, including tineliness and basis of pre-
constructi on and post-construction surveys, work acceptance
requi renents, and progress paynents relative to conformance
to the progress schedul e.

f. Correspondence Procedures.

g. Contractor Labor Standards Provisions.

h. Contractor Plan of Operations - The Contractor shal

i ndicate his nethod(s) of |ayout and acconplishnment of the
schedul ed work, and his verification/certification
procedures for accuracy of the respective areas of work to
be acconpl i shed.

i. Contract Modifications and Adm nistrative Procedures.

j. Contractor's Job Layout and Storage Area Pl an.

k. Procedures for Processing Shop Draw ngs, if applicable.
| . Payment Estinmate Data and Procedures.

m Contractor Uilities.

n. Security Requirenents and O her Regul ations, if
appl i cabl e.

0. CGovernnment Furni shed Equi prent, if applicable.
p. Disposition of Sal vage Property.
g. Contractor |nsurance Requirenents.

r. Val ue Engi neering Program
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s. Contractor Performance Eval uati on.
t. Contractor's Environnental Control Plan including
(1) Spill Control Plan
(2) Recycling and Wste M nim zation Pl an
(3) Contam nant Prevention Pl an
u. Contractor Required Notification Procedures
v. Contractor’s Submttal Register
1.1.4 Approvals
The Contractor shall submt his Safety Plan, Quality Control
Pl an, and Environnmental Protection Plan for review prior to this
nmeeting. These plans may be approved or approved with conments
at the conference. Construction work shall not proceed until
after this neeting has been held, all specified Plans have been
approved, and the Notice to Proceed has been received and
acknow edged by the Contractor.
1.1.5 M nutes of the Meeting
The Governnent will prepare legibly witten or typed m nutes of
the neeting and wll provide the Contractor with a signed
original for review and concurrence. The mnutes shall include
all itenms discussed at the neeting and the Governnent will make
all corrections provided by the Contractor and resubmit the
corrected mnutes to the Contractor within seven days.
PART 2 PRODUCTS ( NOT USED)

PART 3 EXECUTI ON ( NOT' USED)

END OF SECTI ON
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SECTI ON 01270
MEASUREMENT AND PAYMENT
6/ 01
PART 1 GENERAL
1.1 REFERENCES ( Not Used)
1.2 SUBM TTALS (Not Used)
1.3 LUVP SUM PAYMENT | TEMS

Payment itens for the work of this contract for which contract
[ unmp sum paynents will be made are listed in the BI DD NG
SCHEDULE and described below. Al costs for itenms of work

whi ch are not specifically nentioned to be included in a
particular lunp sumor unit price paynent item shall be
included in the listed lunmp sumitem nost cl osely associ at ed
with the work involved. The lunp sum price and paynment nmade
for each itemlisted shall constitute full conpensation for
furnishing all plant, |abor, materials, and equi pnent, and
perform ng any associated Contractor quality

control, environmental protection, neeting safety
requirenents, tests and reports, and for performng all work
required for which separate paynent is not otherw se provided.

1.3.1 Base Bid Paynment Item No. 0001 Mobilization and
Denobi |l i zati on

Al'l costs connected with the nobilization and denpobilization
of all of the contractor's dredging plant and equi pnent as
defined below will be paid for at the contract |unmp sum price
for this item Sixty percent of the lunmp sumprice will be
paid to the Contractor upon conpletion of his nobilization at
the work site. The remaining forty percent will be paid to the
Contractor upon conpl etion of denmobilization. In the event the
Contracting O ficer considers that the anount in this item

si xty percent which represents nobilization and forty percent
whi ch represents denopbilization does not bear a reasonable
relation to the cost of the work in this contract, the
Contracting Officer may require the Contractor to produce cost
data to justify this portion of the bid. Failure to justify
such price to the satisfaction of the Contracting O ficer wll
result in paynment of actual nobilization costs, as determ ned
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by the Contracting O ficer, at the conpletion of nobilization,
and actual denobilization costs, as determ ned by the
Contracting Oficer, at the conpletion of demobilization. The
determ nation of the Contracting Officer is not subject to
appeal .

1.3.1.1 Mobilization

Mobi l'i zation shall include all costs for operations
acconplished prior to commencenent of actual dredging
operations. This shall include transfer of dredge, attendant
pl ant, and equi pment to site, all initial installation of

pi pe, and any other associated work that is necessary in
advance of the actual dredging operations. Also included in
this itemis all costs for site work in advance of dredged
mat eri al placenment at the disposal area, including clearing
and gradi ng, demolition and renoval of piping, provision of
new pi pi ng, and all associated di ke constructi on.

1.3.1.2 Denpbilization

Denobi |l i zati on shall include general preparation for transfer
of plant to its hone base, renoval of pipelines, cleanup of
site of work including the placenment area, and transfer of
plant to its honme base.

1.4 UNI' T PRI CE PAYMENT | TEMS

Payment itens for the work of this contract on which the
contract

unit price paynents will be nade are listed in the BIDDI NG
SCHEDULE and descri bed below. The unit price and paynent nade
for each itemlisted shall constitute full conpensation for
furnishing all plant, |abor, materials, and equi pnment, and
perform ng any associ ated Contractor quality control,

envi ronnental protection, neeting safety requirenments, tests
and

reports, and for performng all work required for each of the
unit price itens.

1.4.1 Base Bid Paynment Item No. 0002 and Optional Bid Item
Nos. 0003 and 0004 Mai ntenance Dredging

Payment to be made for costs associated with dredging the
channel s shall include the cost of renoval and pl acenent of
mat eri al as indicated and specified exclusive of the
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nobi | i zati on and demobilization as defined above. The total
ampount of material renoved and to be paid for under this
payment itemw ||l be measured by the cubic yard in place by
conputing the volune between the bottom surface shown by
soundi ngs of the | ast surveys nade before dredgi ng, and the
bott om surface shown by the soundi ngs of surveys nmade as soon
as practicable after the work has been conpleted. The vol une
for nmeasurenment and paynment shall include the material within
the limts of overdepth and side slopes described in paragraph
"Required Dredging Prism Overdepth, and Side Sl opes"” of
SECTI ON 02881, | ess any deductions that nay be required for

m spl aced materi al described in subparagraph "M spl aced

Material", below. The drawings are believed to accurately
represent conditions at the time of the surveys indicated. New
soundi ngs will be taken imedi ately before dredging. The

Contractor's unit price for dredging, based on the above

met hod of conputation of the quantity for paynent, shall

i nclude his evaluation of shoaling, other natural changes in

t he wat erway, or changes caused by the Contractor's operations
that m ght occur during the period between the surveys before
dredgi ng and the surveys for acceptance of the work.
Conput ati ons for paynent purposes will be nade by the
Government using the average end area nethod and el ectronic
data processing machi nes. Determ nation of quantities renoved
and the deductions nade to determ ne quantities in place to be
paid for in the areas specified, after having once been made,
wi Il not be reopened except on evidence of collusion, fraud,

or obvious error.

1.5 Msplaced Materi al

Any material that is deposited el sewhere than in places

desi gnat ed or approved by the Contracting Officer will not be
paid for, and the Contractor may be required to renove such
m spl aced material and deposit it where directed at his
expense.

1.6 Excessive Dredging

Material taken from outside the specific areas to be dredged
or beyond the limts as extended in paragraph "Required
Dredging Prism Over depth, and Side Sl opes" will be

consi dered as excessive over depth dredging, or excessive side
sl ope dredging, for which paynent will not be nade. Nothing
in these specifications shall be construed to prevent paynent
for the renoval of shoals performed in accordance with the
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appl i cabl e provi sions of Paragraphs SHOALI NG and FI NAL
EXAM NATI ON AND ACCEPTANCE of Section 01005.

1.7 Monthly Partial Paynments

Mont hly partial paynments will be based on estimted quantities
determ ned by the Contracting Officer.

PART 2 PRODUCTS (Not Applicabl e)
PART 3 EXECUTI ON ( Not Applicabl e)

-- End of Section --
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SECTI ON 01330
SUBM TTAL PROCEDURES
6/ 01
PART 1 GENERAL
1.1 SUBM TTAL | DENTI FI CATI ON AND CLASSI FI CATI ON

The Contractor shall insure all submttals as required in the
Contract are submtted to the governnment as identified and in
accordance with the procedures specified in this Section.
Submttals may be required for work features and procedures in
the specifications that are not listed or classified as

i ndi cated bel ow. The Contractor shall still be required to |i st
these submittals in his Submttal Register as required by the
respective specification, and designate the submttal and action
required in the register.

1.1.1 Submttal Ildentification

Submttals required are identified by SD nunbers and titles as
fol |l ows:

SD-01 Preconstruction Submttals
SD- 02 Shop Draw ngs

SD- 03 Product Data

SD- 04 Sanpl es

SD- 05 Desi gn Dat a

SD- 06 Test Reports

SD-07 Certificates

SD- 08 Manufacturer's Instructions
SD- 09 Manufacturer's Field Reports
SD- 10 Operation and Maintenance Data
SD-11 Cl oseout Submttals

1.1.2 Submittal Classification

Subm ttals are classified as follows:

a. Governnment Approved

Gover nnment approval is required for extensions of design,
critical materials, deviations, equipnment whose conpatibility

with the entire system nmust be checked, and other itens as
designated by the Contracting Oficer. Wthin the terns of the
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Contract Clause entitled "Specifications and Draw ngs for
Construction,” they are considered to be "shop draw ngs."

b. Information Only

Al'l submttals not requiring Governnment approval will be for
information only. They are not considered to be "shop draw ngs"
within the terns of the Contract Clause referred to above.

1.2 APPROVAL OF SUBM TTALS

The approval of submttals by the Contracting Officer’s
Representative (COR), shall not be construed as a conplete

check, but will indicate only that the general nethod of
construction, work scheduling, and other information are
sati sfactory. Approval will not relieve the Contractor of the

responsibility for any error which may exist, as the Contractor
under the Contractor Quality Control (CQC) requirenments of this
contract is responsible for the dinensions, |ayout, and

sati sfactory construction of all work as indicated and
specified. After submttals have been approved by the COR,
resubmttal for the purpose of changing the approved Work Pl an,
Progress Schedul e, desi gnated Acceptance Sections, or for any

ot her reason, will not be given consideration unless acconpani ed
by an explanation as to why a change i s necessary.

1.3 DI SAPPROVED SUBM TTALS

The Contractor shall make all corrections required by the COR
and pronptly furnish a corrected submttal with the Daily CQC
Report as specified for the initial submttal. |If the
Contractor considers any correction indicated on the
submttal (s) to constitute a change to the contract, notice as
requi red under the Contract Cl ause entitled "Changes" shall be
given at the same time to the COR

1.4 W THHOLDI NG OF PAYMENT

Paynment for any part of the schedul ed work acconplished by the
Contractor, including transportation of the Contractor’s plant
to or fromthe site of the work, will not be made if required
approvals for all parts of the schedul ed work have not been
obt ai ned.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTI ON
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3.1 GENERAL

The Contractor shall submt all itenms required and specified in
t hese specifications, and as may be required by other portions
of the schedul ed work. Proposed deviations fromthe contract
requirenments shall be clearly identified. The required

subm ttals shall be listed in the Contractor’s Work Plan and on
the Contractor’s Submttal Register Form 4288-R. All

requi renments of submttals shall be coordinated with SECTI ON
01451. Any questions regarding submttals required of the
Contractor will be discussed at the Preconstructi on Conference
specified in SECTION 01200. At this Conference, and during the
progress of the work, the COR may request submttals in addition
to those |isted when deemed necessary to adequately describe the
work covered in the respective sections. Dinensions and units
of wei ghts and measures used on all submttals shall be the sane
as indicated and specified. Each submttal shall be conplete and
in sufficient detail to allow ready determ nation of conpliance
with contract requirenents. Prior to submttal, all itenms shal
be checked and approved as conplete by the CQC representative as
specified in SECTION 01451

3.2 SCHEDULI NG

Subm ttals covering conponent itenms formng a systemor itens
that are interrelated, such as access/egress to the work area,
and delivery/storage of materials prior to construction of
features shall be scheduled to be coordinated with the

requi renents specified and subm tted concurrently.

3.2.1 Subm ttal and Report Ildentification

Al'l submttals and reports shall be conplete, properly narked,
adequately detailed, and identified with | ocation of occurrence
in the respective specification section with paragraph nunmber,
drawi ng nunmber and | ocation, and respective Plan or Report

requi renent, as applicable. The Contractor’s CQC representative
shall sign and date each submttal and report as conplete.

3.3 SUBM TTAL REG STER (ENG FORM 4288)

At the end of this SECTION is a sanple Subm ttal Register

(ENG Form 4288-R) showi ng those plans, lists, and itens of

equi prent and materials for which submttals are required by the
specifications. The Contractor is informed this sanple form may
not list all submttals that nay be required of the Contractor;
however, the Contractor shall utilize this formas a guide to
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provide, with his CQC Plan for approval, a conplete Submttal
Regi ster listing all submttals required for the duration of the
contract. The Subm ttal Register shall consist of individual
pages representing the respective Specification Sections as
shown in the attached sanple. Columns “d” through “q” of the
sanple formindicate the nethod the Contractor is to use in
identification of his submttals. In the respective
Specification Sections and when so directed by specified
requirenents in other parts of the contract for a particul ar
type of submttal, the Classification status to be inserted in
Colums “p” and “q” is indicated. The Contractor’s Quality
Control Representative shall certify in witing as part of the
CGC Pl an the appropriate designation for all submttals has been
made. The remai nder of colums and how they are to be utilized
during adm nistration of the contract will be addressed at the
Pre- Constructi on Conference as noted in SECTI ON 01200.

3.4 TRANSM TTAL FORM ( ENG FORM 4025)

At the end of this SECTION is a sanple Transmttal Form

(ENG Form 4025) which shall be used for transmttal coordination
of all submttals. This formshall be conpleted by the
Contractor identifying each itemto be submtted. Special care
shal | be exercised to ensure proper listing of the date of the
submttal transmttal, specification section and paragraph
nunber pertinent to the data submtted for each item and

numeri cal sequence coordination with the Submttal Register Form
4288- R, Colum “b”.

-0-
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RN

Instructions For Campleting ENG FORM 4025-R, Mar 95

A. Enter date the submittal is issued.

B. Enter the Transmittal Number under which the submittal was
made.

The Transmittal Number shall have the following format:

A-B.C
Where: A is the specification section

B is a consecutive number where 1 would be the first
transmittal under the given specification section, 2

would be the second transmittal, etc.

C is a consecutive number identifying resubmittals.
Number 1 would be the first resubmittal, 2 the second, etc.

Examples of Transmittal Numbers under Specification
Section 01451:

01451-1
01451-2
01451-1.1 (first resubmittal of 01451-1)
01451-3

C. Enter name and address of Corps of Engineers reviewing
office.

D. Enter name and address of Contractor.

E. Enter contract number.

F. If this is the first submittal of information for this item
number, check the box for "New Submittal". If not, check the box
for "Resubmittal".

G. If the "Resubmittal” box is checked, enter the previous
Transmittal No.

H. Enter the specification section that applies to this
Transmittal Form. A separate Transmittal Form shall be used for
submittals under separate sections of the specifications.

I. Enter name and location of project.

J. Indicate whether the submittal is "For Information Only
(FIO)” or for "Government Approval (Gov't Approval)".

K. Enter the Item No. as identified on the Submittal Register.

L. Enter the Description of the item submitted as identified on
the Submittal Register.




M. Enter information as necessary. When a sample of material
or Manufacturer's Certificate of Compliance is transmitted,
indicate "Sample" or "Certification.

N. Enter the nmumber of copies of submittal data attached.

0. Enter the specification paragraph number as identified on
the Submittal Register using the following format:

Spec. Section - Paragraph number
P. Enter information as necessary.

Q. Enter Contractor Action Code. See reverse side of ENG Form
4025 for applicable codes.

R. A check shall be placed in the "Variation" column when a
submittal is not in accordance with the plans and specifications.
Attach a written statement describing the variation.

S. Review code assigned by the Govermment reviewer.

T. Remarks from the Contractor or Government review comments.
Government review comments may also be placed on a separate sheet
of paper.

U. Signature of Contractor reviewer.

V. Number of enclosures being returned to the Contractor by the
Government reviewer

W. Signature and title of Govermnment approving authority.
X. Date of review by the Government.
Other: In submitting manufacturer's literature or similar

information, the Contractor shall clearly identify the item
proposed for use.
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SECTI ON 01355
ENVI RONVENTAL PROTECTI ON
6/ 01
PART 1 GENERAL
1.1 REFERENCES

The publications |isted below forma part of this specification
to the extent referenced. The publications are referred to in
the text by basic designation only.

CODE OF FEDERAL REGULATI ONS ( CFR)
40 CFR 261 I dentification and Listing of Hazardous Waste
ENG NEERI NG MANUALS ( EM

EM 385-1-1 (1996) U. S. Arny Corps of Engineers Safety and
Heal t h Requi renents Manual

1.2 DEFI N TI ONS

Environnmental pollution and damage is defined as the presence of
chem cal, physical, or biological elenments or agents that
adversely affect human health or wel fare; unfavorably alter

ecol ogi cal bal ances of plant or animal comrunities; or degrade

t he environment froman aesthetic, cultural or historic
perspective. Environnmental protection is the prevention/control
of pollution and habitat disruption that may occur during
construction. The control of environnental pollution and danage
requires consideration of air, water, |and, biological and
cultural resources; includes managenent of visual aesthetics;
noi se; solid, chem cal, gaseous, and |iquid waste; radiant
energy and radi oactive materials; and other pollutants.

1.3 ENVI RONVENTAL PROTECTI ON REQUI REMENTS

The Contractor shall conply with all applicable Federal, State,
and local |aws and regul ations. The Contractor shall provide
envi ronnmental protective neasures and procedures to prevent and
control pollution, limt habitat disruption, and correct

envi ronnment al danage that occurs during construction.
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1.3.1 Protection of Features

This section supplenents the Contract C ause PROTECTI ON OF

EXI STI NG VEGETATI ON, STRUCTURES, EQUI PMENT, UTILITIES, AND

| MPROVEMENTS. The Contractor shall prepare a list of features
requiring protection under the provisions of the contract clause
that are not specifically identified on the draw ngs or

ot herwi se specified as environnmental features requiring
protection. The Contractor shall protect those environnental
features as indicated and specified, in spite of interference
that their preservation may cause to the Contractor's work under
t he contract.

1.4 ENVI RONVENTAL PROTECTI ON PLAN

As a part of the Contractor’s Wrrk Plan, the Contractor shal
submt an Environnental Protection Plan for review and
acceptance by the Contracting Oficer. This Environnental
Protection Plan shall consist of a witten narrative, as well as
any suppl enental draw ngs, documents, and phot ographs required
to verify the Contractor’s work will be in accordance with al

| aws and regul ati ons governing the work as indicated and

speci fied. The Contractor shall submit this plan and al

suppl enentary data for approval at the Preconstruction
Conference as noted in SECTION 01200. The Contractor w Il be
informed in witing of any revisions as nmay be required by the
Contracting O ficer and submt a final plan for final approval
not later than 5 cal endar days prior to start of schedul ed
construction activities. Acceptance is conditional and is

predi cat ed upon sati sfactory perfornmance during construction.
The Governnent reserves the right to require the Contractor to
make changes in the Environnmental Protection Plan or operations
if the Contracting O ficer determ nes that environnental
protection requirenents are not being net. The plan shal

detail the actions that the Contractor shall take to conply with
all applicable Federal, State, and |ocal |aws and regul ations
concerni ng environnental protection and pollution control and
abatenent, as well as the additional specific requirenents of
this contract. No physical work at the site shall begin prior
to acceptance by the Contracting Oficer of the Contractor's
Environnmental Protection Plan covering the work to be perforned.
The environnental protection plan shall conply with the

requi renents of EM 385-1-1 and include, but not be limted to,
the foll ow ng:
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1.4.1 List of State and Local Laws and Regul ati ons

The Contractor shall provide, as part of the Environnental
Protection Plan, a list of all State and | ocal environnental

| aws and regul ations that apply to the construction operations
under the Contract.

1.4.2 Spill Control Plan

The Contractor shall include as part of the environnental
protection plan, a Spill Control Plan. The plan shall include
t he procedures, instructions, and reports to be used in the
event of an unforeseen spill of a substance regul ated by the
Emer gency Response and Community Ri ght-to-Know Act or regul ated
under State or local |aws or regulations. The Spill Control

Pl an suppl enents the requirenments of EM 385-1-1. This plan
shal | include as a m ni num

a. The nane of the individual who shall be responsible
for inplementing and supervising the containment and cl eanup.

b. Training requirenents for Contractor's personnel and
nmet hods of acconplishing the training.

c. Alist of materials and equipnent to be i medi ately
avail able at the job site, tailored to cleanup work of the
potential hazard(s)identified.

d. The nanes and | ocations of suppliers of contai nnent
mat erials and | ocations of additional fuel oil recovery,
cl eanup, restoration, and materi al - pl acenent equi pnent avail abl e
in case of an unforeseen spill energency.

e. The nethods and procedures to be used for expeditious
cont am nant cl eanup.

f. The nane of the individual who shall report any spills
or hazardous substance rel eases and who shall follow up with
conpl ete docunentation. This individual shall imediately
notify the Contracting Oficer in addition to the legally
required Federal, State, and | ocal reporting channels (including
t he National Response Center at 1-800-424-8802 and the DEQ
Ti dewat er Regional Ofice at (757) 518-2077 if a reportable
quantity spill occurs. The plan shall contain a list of the
required reporting channels and tel ephone nunbers.
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1.4.3 Recycling and Waste M nim zation Plan

The Contractor shall submt a Recycling and Waste M nim zation
Plan as a part of the Environnental Protection Plan. The plan
shal |l detail the Contractor's actions to conply with the
follow ng recycling and waste mnim zation requirenents:

a. The Contractor shall participate in State and | ocal
gover nnment sponsored recycling prograns to reduce the vol une of
solid waste nmaterials at the source.

1.4.4 Contam nant Prevention Pl an

As a part of the Environnmental Protection Plan, the Contractor
shal | prepare a contam nant prevention statenent identifying
potentially hazardous substances to be used on the job site and
i ntended actions to prevent accidental or intentional

i ntroduction of such nmaterials into the air, water, or ground.
The Contractor shall detail provisions to be taken to neet
Federal, State, and |ocal |aws and regul ations regarding the
storage and handling of these materi als.

1.4.5 Environnental Monitoring

The Contractor shall include in the plan, as coordinated with
the Job Hazard Analysis and required in the specifications, the
details of environnental nonitoring requirenents and a
description of how this nonitoring will be acconplished under
the | aws and regul ati ons governing the work.

1.4.6 Preconstruction Survey

The Contractor shall performa survey of the project site with
the Contracting O ficer and take photographs showi ng existing
environnental conditions in and adjacent to the site. The
results of this survey shall be prepared by the Contractor and
copies included in the plan. The preconstruction survey shal
identify requirenents for the foll ow ng:

a. Methods for protection of features to be preserved within
aut hori zed work areas |ike trees, shrubs, vines, grasses and
ground cover, |andscape features, air and water quality, fish
and wildlife, soil, historical, archaeol ogical, and cultural
resour ces.
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b. Procedures to be inplenented to provide the required
environnmental protection, to conply with the applicable | aws and
regul ations, and to correct pollution due to accident, natural
causes, or failure to follow the procedures of the environnental
protection plan.

c. Location of the solid waste di sposal area.

d. Drawi ngs showi ng | ocations of any proposed tenporary
excavations or enmbanknments for haul roads, stream crossings,
mat eri al storage areas, structures, sanitary facilities, and
stockpil es of excess or spoil materials.

e. Traffic control plan including nmeasures to reduce erosion of
tenporary roadbeds by construction traffic, especially during
wet weat her and dredged nmaterial placenent operations, and the
anount of nud transported onto paved public roads by vehicles or
runof f.

f. Methods of protecting surface and ground water during
construction activities.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTI ON

3.1 SPECI AL ENVI RONMENTAL PROTECTI ON REQUI REMENTS
3.1.1 Wetlands and Natural Habitat

Use of the Contractor's plant to construct the schedul ed work,

i ncludi ng the associ ated use of ropes, cables, or guys over
wet | ands and in natural habitat areas, shall be scheduled in a
manner to disturb the marsh and natural habitat areas to the

m ni mum necessary to acconplish the work. Any damage to wetl ands
or natural habitat areas shall be repaired to original condition
at no additional expense to the government. The Contracting
Oficer will notify the Contractor in witing of any observed
nonconpliance with the previously nmentioned Federal, State or

| ocal laws or regulations, permts, and other elenents of the
Contractor's environnmental protection plan. The Contractor
shall, after receipt of such notice, informthe Contracting

O ficer of proposed corrective action and take such action when
approved. If the Contractor fails to conply pronptly, the
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Contracting O ficer may issue an order stopping all or part of
the work until satisfactory corrective action has been taken. No
time extensions shall be granted or costs or danages allowed to
the Contractor for any such suspensions.

3.1.2 U.S. Departnent of Agriculture (USDA) Quarantined
Consi der ati ons

The Contractor shall thoroughly clean all construction equi pnment
at the prior job site in a manner that ensures all residual soi
is renoved and that egg deposits from plant pests are not
present. The Contractor shall consult with the USDA Pl ant
Protection and Quarantine (USDA - PPQ jurisdictional office for
addi ti onal cleaning requirenents that nay be necessary.

3.1.3 Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and

ot her discarded solid nmaterials. Solid waste shall be placed in
cont ai ners and di sposed on a regul ar schedule. All handling and
di sposal shall be conducted in such a way as to prevent spillage
and contam nation. The Contractor shall transport all solid
wast e and di spose in conpliance with Federal, State, and | ocal
requi renents.

3.1.4 Disposal of Contractor-Cenerated Hazardous WAstes

Hazar dous wastes are hazardous substances as defined in

40 CFR 261, or as defined by applicable State and | ocal
regul ati ons. Hazardous waste generated by construction
activities shall be renmoved fromthe work area and be di sposed
in conpliance with Federal, State, and |ocal requirenents. The
Contractor shall segregate hazardous waste from other materials
and wastes, and shall protect it fromthe weather by placing it
in a safe covered | ocation; precautionary neasures agai nst
accidental spillage such as berm ng or other appropriate
nmeasures shall be taken. Hazardous waste shall be renoved from
Government property within 60 days. Hazardous waste shall not
be dunped onto the ground, into storm sewers or open water
courses, or into the sanitary sewer system

3.1.5 Fuels and Lubricants

Fueling and lubrication of equi pnent and notor vehicles shall be
conducted in a manner that affords the maxi num protection
agai nst spills and evaporation. Lubricants and waste oil to be
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di scarded shall be stored in marked corrosi on-resistant
contai ners and recycled or disposed in accordance with Federal,
State, and | ocal |aws and regul ati ons.

3.2 PROTECTI ON OF WATER RESOURCES

The Contractor shall keep construction activities under
surveill ance, nmanagenent, and control to avoid pollution of
surface and ground waters.

3.2.1 Monitoring of Water Areas Affected by Construction
Activities

The Contractor shall performmnonitoring, inspections, sanpling
and testing, reporting, and record keeping as indicated and
speci fi ed.

3.3 | NSPECTI ON

If the Contracting Oficer notifies the Contractor in witing of
any observed nonconpliance with contract requirenents or
Federal , State, or local |laws and regul ations, the Contractor
shall informthe Contracting Oficer of proposed corrective
action and i medi ately take such action to correct the
nonconpliance. |If the Contractor fails to conply pronptly, the
Contracting Oficer may issue an order stopping all or part of
the work until satisfactory corrective action is taken. No tine
extensions wll be granted or costs or damages allowed to the
Contractor for any such suspensi on.

3.4 MAI NTENANCE OF POLLUTI ON CONTROL FACI LI TIES

The Contractor shall maintain all constructed pollution control
facilities and portable pollution control devices for the
duration of the Contract or for the length of time construction
activities create the particular pollutant.

3.5 TRAINING OF CONTRACTCR PERSONNEL

Contractor personnel shall be trained in environnmental
protection and pollution control. The Contractor shall conduct
envi ronnental protection/pollution control neetings for al
Contractor personnel as a part of the weekly tool box neetings.

The training and neeting agenda shall include nethods of
detecting and avoiding pollution, famliarization with pollution
standards, both statutory and contractual, installation and care
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of facilities, and instrunments required for nonitoring purposes
t o ensure adequate and conti nuous environnent al
protection/pollution control. Anticipated hazardous or toxic
chem cal s or wastes, and other regul ated contam nants, shal

al so be discussed. Oher itens to be discussed shall include
recognition and protection of archaeol ogi cal sites and
artifacts, wildlife and waterfow habitats, and construction
mat eri al pl acenent operations.

3.6 PROTECTI ON OF MARI NE ANI MALS, W LDLI FE AND VEGETATI ON

The Contractor is informed that the dredging and overboard

pl acenent areas are in a portion of Virginia frequented by
mgratory birds and is a native habitat for sea turtles, whales,
eagl es, hawks, egrets, herons, pelicans, terns, and other
wildlife that are identified as either endangered species
protected by federal |aw or species of special concern for
Conmmonweal th of Virginia agencies. If, in the performance of
this contract, evidence of the possible disturbance to any such
mgratory bird or |isted species nmay occur, the Contractor shal
notify the Contracting Oficer imedi ately, giving the |ocation
and nature of the findings. The Contractor shall advise al

per sonnel associated with the operation of the vessels and pl ant
of the civil and crimnal provisions of the Endangered Species
Act, the Mgratory Bird Act, and the Marine Manmal Protection
Act. The Contractor shall conply with all |aws and regul ati ons
governing the work and the provisions set forth in this Section.
In the event that endangered or protected species are affected
by this work, the work under this contract may be suspended or
term nated as determ ned by the Contracting Oficer. Al crew
nmenbers of the hopper dredge, attendant plant operators, and

t hose enpl oyed on the beach fill work shall be required to read
and certify in witing they are aware of the contents of this
specification and the Contractor’s Environnmental Protection

Pl an. Copies of this Section and the Environnental Protection

Pl an, including a posting warning of the civil and cri m nal
liabilities that violators are subject to for non-conpliance to
the requirenments of them shall be clearly posted with other
requi red postings on-site for enpl oyees.

3.7 SPECI AL PRECAUTI ONS FOR SEA TURTLES AND VWHALES DURI NG
DREDG NG OPERATI ONS

The Contractor shall develop a witten Operational Plan to
M nimze Turtle Takes and Whal e Encounters. This Plan shall be
prepared to neet the requirenents indicated and specified, the
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Nat i onal Marines Fisheries Service Biological Opinion and

I nci dental Take Statenent included as a part of this SECTION,
and in consultation with the National Mrine Fisheries Service
Nort heast Regional Ofice, Protected Resources D vision
(attention: Mary Colligan), 1 Blackburn Drive, d oucester
Massachusetts 01930 for obtaining the services of qualified
Endangered Speci es bservers as required to be enpl oyed by the
Contractor during dredging work that is performed when surface
wat er tenperatures exceed 11 degrees Celsius and from1l April to
30 Novenber. In the event of a conflict in standards for
conducting the work, the nost stringent as determ ned by the
Contracting O ficer shall prevail. The Contractor shall submt
this Operational Plan as part of the Environnental Protection
Pl an. The Contractor shall ensure the adequate instruction and
training of all personnel associated with the operation of the
dr edgi ng vessel and his near shore plant regardi ng the possible
presence of endangered sea turtles and whal es and the need to
avoi d contact and collisions with these ani nal s.

3.7.1 Endangered Species Observers on Bridge Watch

The Contractor shall be required to provide on all towed and
self-propelled vessels and plant National Marine Fisheries
Servi ce approved Endangered Species Cbservers on bridge watch to
nmonitor the surface of the water for the presence of sea turtles
when surface water tenperatures are above 11 degrees Cel sius and
from1l April to Novenber 30. In the event that Endangered
Speci es (bservers bridge watch personnel observe endangered
species, they shall informthe master of the vessel and
appropriate action shall be taken to avoid a vessel collision

wi th these ani nal s.

3.7.2 Endangered Species (bserver Requirenents

Endanger ed Speci es Cbservers shall be National Marine Fisheries
Servi ce approved observers with denonstrated abilities to
identify sea turtle species and turtle parts. A m ninum of one
observer shall be on-board the dredge at all tinmes during
dredgi ng, borrow material renoval, and transit operations. An
observer shall be on duty for watches of 6 hours on, and 6 hours
of f duty, for a total not to exceed 12 hours of observation duty
dai ly. The Endangered Speci es Cbserver shall nonitor vessel
operations to ensure the Endangered Species Act 500-yard
approach regul ations for right whales and a m ni mrum 100-yard
approach for other listed species is conplied with during vessel
transit. Sufficient tinme as approved by the Contracting Oficer
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nmust be allotted between each | oading cycle to allow the
Endanger ed Speci es Cbserver to inspect and clean the draghead,

t horoughly clean the screening devices, and docunent and record
findi ngs of inspections on Endangered Speci es Cbserver Forns and
I nci dent Reports.

3.7.3 Endangered Species Observer Forms, Incident Reports, and
Weekl y/ Fi nal Reports

The Contractor shall prepare and submt a Wekly Report listing
al | Endangered Species Observer Forns and | ncident Reports
prepared by the Endangered Species Cbserver in the covered
period to the National Marine Fisheries Service, Northeast
Regional O fice, Protected Resources Division (attention: Mry
Col ligan), One Bl ackburn Drive, G oucester, Massachusetts 01930.
The Contractor shall include copies of all | oad observation
sheets, record of findings for inspections of draghead and
screeni ng devi ces, and any other data conpiled by the Endangered
Speci es Cbserver in preparing the Endangered Speci es Qbserver
Forms and | ncident Reports during the covered period. This
Weekly Report shall be signed and dated by the Endangered
Speci es Observer when conplete, with a copy of the report and a
docunent ed postal receipt verifying report as sent within seven
cal endar days of the conclusion of the covered period provided
to the Contracting O ficer. The Endangered Speci es Qoserver
Fornms and I ncident Reports shall be in the National Marine

Fi sheries Service format to be provided by the Contracting
Oficer.

a. The Endangered Speci es Observer shall conplete an
Endanger ed Species bserver Form for each | oading
cycle, whether listed species are present or not,
and when live whales and turtles are observed
during vessel transit. Al forns conpleted by an
Endanger ed Speci es Observer during his 6 hour duty
shall be listed on the Endangered Speci es Qbserver
Form and submitted to the Contractor at the end of
his 6 hour duty. At the sanme tinme, a copy shall be
provided to the Contracting Oficer. The Contractor
shall record tinme of receipt of the Endangered
Speci es Observer Formand all associated data in
his Daily Report of Operations.

b. The Endangered Species Observer shall conplete an
I nci dent Report when dead whal es, turtles, or
turtle parts are discovered in the borrow areas;
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when live turtles, dead whole turtles, or turtle
parts are taken incidental to the borrow renoval
work; or if any live turtle or whale is struck or
ot herwi se contacted by any Contractor vessel or
nmovenent of his plant. The Contractor shall

I medi ately stop novenent of the plant or vessel
upon di scovery of contact and notify the Endangered
Speci es Cbserver. The Contractor shall take al
nmeasures and actions as nay be directed by the
Endangered Species Qbserver to search for and
verify condition of the turtle or whale
encountered, and when injured or killed, recover
the encountered turtle or whale. |f dead whal es,
turtles, or turtle parts are taken incidental to
the work and di scovered on the draghead or in the
screeni ng devi ces by the Endangered Species
Qobserver, the location of discovery and remains
shal | be phot ographed and nature of the findings
fully described in an Incident Report. Disposal of
remai ns shall be as specified bel ow in paragraph
“Endangered Species Disposition”. The Contractor is
informed the U S. Fish and Wldlife Service
requirenents for this contract limts Incident
Reports allowed for Kenp’s Ridley Sea Turtles to
one and other Sea Turtles to four.

The Contractor shall conplete and submit a Final Report for
the entire work listing all Endangered Species Observer
Fornms and I ncident Reports prepared by the Endangered
Speci es Cbserver during the entire contract period to the
Nat i onal Marine Fisheries Service, Northeast Regiona
Ofice, Protected Resources Division, One Blackburn Drive,
G oucester, Massachusetts 01930. This Final Report shall be
signed and dated by the Endangered Speci es Cbserver when
conplete, with a copy of the report and a docunented posta
recei pt verifying report as sent within twenty cal endar
days of the conclusion of dredging provided to the
Contracting Oficer.

3.7.4 Hopper Dredge Special Recording Requirenents

Al'l hopper dredges shall be equipped with recording devices for
each drag head that capture real tine, drag head el evation,
slurry density, and at |east two of the follow ng for each
respective punp: punp slurry velocity neasured at the output

si de, punp vacuum or punp RPM The Contractor shall record
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continuous real time positioning of the dredge, by plot or

el ectronic neans, during the entire dredging cycle including
dredgi ng area and di sposal area. The recording system shall be
capabl e of capturing data at variable intervals but with a
frequency of not |ess than every 60 seconds. All data shall be
time correlated to a 24 hour clock and the recordi ng system
shall include a nethod of daily evaluation of the data
collected. Data shall be furnished to the Contracting Oficer
for each day’s operation on a daily basis. A witten plan of
the method the Contractor intends to use in order to satisfy

t hese requirenments shall be included with the Contractor’s
Quality Control PIan.

3.7.5 Endangered Species Disposition

After conpleting an Incident Report, the Endangered Species
Qobserver shall notify Mary Colligan, tel ephone (978) 281-9116,

at the National Marine Fisheries Service within 24 hours of the
i ncident. The Endangered Species Observer identifying any dead
turtle to be a Kenp’s Ridley Sea Turtle shall photograph and

pl ace the remains in plastic bags, |abeled to show the contract
title and location, tine, date, specific |location taken, |oad
nunber, and placed in cold storage. |In addition, the remains of
these turtles shall be |abeled to indicate if the remai ns appear
to be recent or old, based on fresh blood, odor, and | ength of
time estimated to have been dead in water at the tinme when they
wer e di scovered. Final disposition of these turtles will be as
directed by the National Mrine Fisheries Service. Any other
dead sea turtles or turtle parts taken incidental to the work
shal | be phot ographed by an Endangered Species Cbserver, and

di sposed as directed by the National Marine Fisheries. Live sea
turtles taken incidental to the work shall be phot ographed and
exam ned by the Endangered Species Qobserver for injury. Live sea
turtles determ ned by the Endangered Speci es Cbserver to be

uni njured shall be nmeasured for size and wei ght, and rel eased by
t he Endangered Species Observer in a manner as directed by the
Nati onal Marine Fisheries Service. Turtles determ ned to be
injured shall be nmaintained and attended on-board the vessel as
directed by the Endangered Species (bserver until transported to
t he National Aquariumin Baltinore, Mryland, or other

di sposition as may be directed by the National Marine Fisheries
Service. Al findings and determ nations of live turtles by the
Endanger ed Speci es Qobserver shall be recorded on the Incident
Report and Endangered Species Observer Form

3.7.6 Hopper Dredge Endangered Species Special Equi prment
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The Contractor shall submt draw ngs and operationa

speci fications of all proposed endangered species drag head

defl ectors, special screening, and |ighting equi pnent for the
review and approval of the Contracting O ficer. The Contractor
shal |l provide the follow ng special equi pnent on all hopper
dredges used on this work when surface water tenperatures exceed
11 degrees Celsius and from1 April through Novenber 30:

a. Drag Heads Deflectors

Al'l hopper dredge drag heads shall be equi pped with rigid sea
turtle deflectors that are rigidly attached. Dredging shall not
be performed without a turtle deflector device that has been
approved by the Contracting Oficer. The turtle deflector

devi ce shall be nmintained in operational condition for the
entire dredgi ng operation.

(1) Deflector Design

The | eadi ng vee-shaped portion of the deflector shall have an

i ncluded angle of less than 90 degrees. Internal reinforcenent
shall be installed in the deflector to prevent structural
failure of the device. The |eading edge of the deflector shal
be designed to have a plowing effect of at least 6 inch depth
when the drag head is being operated. Appropriate
instrunmentation or indicator shall be used and kept in proper
calibration to insure the critical “approach angle”. |If

adj ustabl e depth deflectors are installed, they shall be rigidly
attached to the drag head using either a hinged aft attachnent
poi nt or an aft trunnion attachnent point in association with an
adj ustabl e pin front attachnent point or cable front attachnent
point with a stop set to obtain the 6 inch plowing effect. This
arrangenent allows fine-tuning the 6 inch plowi ng effect for
varying depths. After the deflector is properly adjusted there
shal | be NO openi ngs between the deflector and the drag head
that are nore than 4 inch by 4 inch.

(2) Screening Equi pment

The Contractor shall install baskets or screening over each
respective hopper inflowwith no greater than 4 inch x 4 inch
openi ngs. The nethod sel ected shall depend on the construction
of the dredge used and shall be approved by the Contracting

O ficer prior to commencenent of dredging. The screening shal
provi de 100% screeni ng of the hopper inflow. The screens and
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baskets shall be maintained in operational condition and shal
remain in place throughout the performance of the work.

(3) Lighting Equi prent

The areas where screens or gratings are installed shall be
provided with suitable lighting to all ow safe observations of
t he screen devices during periods of darkness or reduced
visibility and shall be approved by the Contracting Oficer.
Saf e access shall be provided to the inflow baskets or screens
to allow the observer to inspect for turtles, turtle parts or
damage.

3.7.7 Hopper Dredge Special Operating Procedures

The Contractor shall operate the hopper dredge to mninize the
possibility of taking sea turtles. Wen initiating dredging,
suction through the dragheads shall be allowed just |ong enough
to prine the punps, then the dragheads nust be placed firmy on
the bottom \When lifting the dragheads fromthe bottom suction
t hrough the dragheads shall be allowed just |ong enough to clear
the lines, and then nust cease. Punping water through the
dragheads shall cease while naneuvering or during travel to and
fromthe beach fill or Overboard Placenent Site. During turning
operations, the punps shall either be shut off or reduced in
speed to the point where no suction velocity or vacuum exi sts.
The Contractor shall not raise the drag head off the bottomto

i ncrease suction velocities. The primry adjustnent for

provi ding additional mxing water to the suction line shall be

t hrough water ports. To ensure that suction velocities do not
drop bel ow appropriate | evels, the Contractor’s personnel shal
nmoni t or production nmeters throughout the | oading cycle and
adjust primarily the nunber and opening sizes of water ports.
Wat er port openings on top of the drag head, or on raised stand
pi pes above the drag head, shall be screened before they are
utilized on the dredging project. If a dredge section includes
sandy shoals on one end of a tract line and nud sedi nents on the
other end of the tract line, the Contractor shall adjust the
equi pnment to elimnate drag head pick-ups to clear the suction
l'ine.

-- BEnd of Section --
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SECTI ON 01451
CONTRACTOR QUALI TY CONTROL
6/ 01
PART 1 GENERAL
1.1 GENERAL REQUI REMENTS

The Contractor is responsible for quality control and shal
establish and maintain an effective quality control systemin
conpliance with the Contract Clause titled “lnspection of
Construction”. The quality control system shall consist of

pl ans, procedures, and organi zati on necessary to produce an end
product which conplies with the contract requirenments. The
system shall cover all construction operations, both onsite and
offsite, and shall be keyed to the proposed construction
sequence. The project superintendent will be held responsible
for the quality of work on the job and is subject to renoval by
the Contracting O ficer for non-conpliance with quality
requirenents specified in the contract. The project
superintendent in this context shall mean the individual with
the responsibility for the overall managenent of the project
including quality and producti on.

1.1.1 Applicable Publications

The publications |listed below forma part of this specification
to the extent referenced. The publications are referred to in
the text by basic designation only.

AVERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS ( ASTM

ASTM D 3740 (1996) M ni num Requirenents for Agencies
Engaged in the Testing and/or |nspection
of Soil and Rock as Used in Engineering
Desi gn and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing
and/ or I nspection of Materials Used in
Construction

1.2 PAYMENT

Separate paynent will not be nmade for providing and nai ntaining
an effective Quality Control program and all costs associ ated
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therewith shall be included in the applicable unit prices or
| unp-sum prices contained in the Bidding Schedul e.

1.3 COORDI NATI ON MEETI NG

As soon as practicable after receipt of Notice of Award and
before start of the schedul ed work, the Contractor shall neet
with the Contracting Oficer's Representative (COR) in
coordination with the requirenents of SECTION 01200 and di scuss
the Contractor's Quality Control (CQC) system The Contractor's
Project Manager, Submittals Cerk and Quality Control Manager,
Dredge Captain and Pl ant Operators, and the Surveyor or Engi neer
to be enployed by the Contractor to performall surveys and

| ayout of the work required of the Contractor shall attend this
nmeeting. The Contractor is encouraged to have an officer of his
conpany and representation fromany major subcontractors at the
conference. During the neeting, a nutual understandi ng of the
system details shall be devel oped, including the forns for
recording the (CQC) operations, control activities, testing,

adm ni stration of the systemfor both onsite and offsite, and
the interrelationship of Contractor and Governnment control and
surveillance. Mnutes of the neeting will be taken and prepared
by the Governnent, signed by both the Contractor and the COR,
with signed copy provided to Contractor, which shall becone a
part of the contract file. There may al so be occasi ons when
subsequent conferences will be called to reconfirm
under st andi ngs.

1.4 QUALITY CONTROL PLAN
1.4.1 Ceneral

Prior to start of the schedul ed work operations, the Contractor
shall furnish his CQC plan to the COR for acceptance. The CQC
Plan the Contractor proposes to inplenent shall identify the
personnel, procedures, instructions, records, and forns, and, as
a mnimm shall include:

a. A description of the quality control organization,
including a chart showing Iines of authority by name with duties
and responsibilities of their respective position,
qualifications (in resunme format), and acknow edgnent that the
CQC staff shall inplenment the three phase control systemfor al
aspects of the work specifi ed.

b. The nunber, classifications, qualifications, duties,
responsibilities and authorities of personnel. A copy of the
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| etter, signed by an authorized official of the firm which
describes the responsibilities and del egates the sufficient
authorities to adequately performthe functions of the CQC
Syst em Manager, including authority to stop work which is not in
conpliance with the contract. The CQC System Manager shal

issue letters of direction to all other various quality control
representatives outlining duties, authorities and

responsi bilities, and shall furnish copies to the Governnent at
the sane tine.

c. Control, verification and acceptance testing procedures
for each specific test to include the test name, specification
paragraph requiring test, feature of work to be tested, test
frequency, and person or |aboratory responsible for each test
(laboratory facilities will be approved by the CO.

d. Procedures for scheduling, review ng, certifying, and
managi ng submttals, including those of subcontractors, offsite
fabricators, suppliers, and purchasi ng agents. These procedures
shall be in accordance with Section 01330 SUBM TTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures
for each specific test to include the test name, specification
paragraph requiring test, feature of work to be tested, test
frequency, and person responsible for each test. (Laboratory
facilities will be approved by the Contracting O ficer.)

f. Procedures for tracking preparatory, initial, and
foll owup control phases and control, verification, and
acceptance tests including docunentation.

g. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
defi ci enci es have been correct ed.

h. Reporting procedures, including proposed reporting
formats.

i. Alist of the definable features of work. A definable
feature of work is a task which is separate and distinct from
ot her tasks, has separate control requirenents, and may be
identified by different trades or disciplines, or it my be work
by the sane trade in a different environment. Al though each
section of the specifications nmay generally be considered as a
definable feature of work, there are frequently nore than one
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definabl e feature under a particular section. This list will be
agreed upon during the coordinati on neeti ng.

1.4.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the
start of construction. Acceptance is conditional and will be
predi cated on satisfactory performance during the construction.
The Governnent reserves the right to require the Contractor to
make changes in his CQC Plan and operations including renoval of
personnel, as necessary, to obtain the quality specified.

1.4.3 Notification of Changes

After approval of the CQC plan, the Contractor shall notify the
COR in witing of any proposed change to his CQC System

1.4.4 Corrective Actions

If at any time the Governnent determ nes that the CQC system
personnel, instructions, controls, tests, or records are not
provi di ng schedul ed work which conforns to contract

requi renments, action shall be taken by the Contractor to correct
t he deficient managenent.

1.5 QUALITY CONTROL ORGANI ZATI ON
1.5.1 CQC Organi zational Staffing

The Contractor shall provide a CQC organization staff which
shall have conplete authority to take any action necessary to
ensure conpliance with the contract. The CQC organi zation staff
shal | consist of a CQC system manager and suppl enental staff as
speci fied bel ow, who shall answer to the Contractor's Project
Manager. The Project Manager (who shall not be the project
superintendent) shall be an executive nenber of the Contractor's
organi zati onal staff, and shall have supervisory powers over the

CQC organi zation and the project superintendent. Fol |l owi ng are
the m nimum requirements for the CQC organi zation staff. These
m ni mum requi rements will not necessarily assure an adequate

staff to meet the CQC requirenments at all tines during dredging
and dredged naterial placenent operations. The actual strength
of the CQC staff may vary during any specific period to cover

t he needs of the work.
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1.5.1.1 CQC System Manager

The Contractor shall identify an individual within his

organi zati on who shall be responsible for overall managenent of
CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall:

a. be an experienced construction rmanagenment person with a
m ni mum of five years experience in dredging and rel ated beach

fill work. This experience shall include successful conpletion
of Course entitled "Construction Quality Managenment for
Contractors”. The Contractor shall conplete this training

within 30 cal endar days of receipt of his Notice To Proceed.
This course is offered periodically by the Corps of Engineers at
an admi nistrative cost not to exceed $50. 00 per person.

Specific tinmes and | ocations are available fromthe Norfolk
District, Construction Operations Section, telephone (757)
441-7687.

b. be on the job site at all times during work operations
and shall be enployed by the Contractor.

c. be assigned as system nanager but nay have duties as
the Project Superintendent in addition to quality control.

d. have an alternate who shall be identified in the plan
to serve in the event of the CQC system manager's absence. CQC
System Manager's period of absence may not exceed one week at
any one tinme, and not nore than fifteen workdays during a
cal endar year. The requirenents for the alternate shall be the
sanme as for the designated CQC System Manager.

1.5.1.2 CQC Supplenental Staff Personne

When necessary for a proper CQC organi zation, the Contractor
shal |l add additional staff at no cost to the Governnent. The
staff shall be of sufficient size to ensure adequate QC coverage
of all work phases, work shifts, and work crews involved in the
dredgi ng operations. These individuals shall:

a. be enployed by the Contractor, unless waived in witing
by the Contracting Oficer (CO. Al CQC staff nmenbers shall be
subject to interview prior to acceptance by the Contracti ng
O ficer.

b. assist and be responsible only to the CQC system
manager. These personnel may perform other duties, but shall be
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fully qualified by experience and technical training to perform
their assigned QC responsibilities and nust be all owed
sufficient tine to carry out these responsibilities.

c. be physically present at the schedul ed work site during
work on their areas of responsibility.

d. have the necessary education and experience to ensure
contract conpliance and shall be responsible for assuring the
Contractor's work conplies with the contract requirenments for
their area of specialization.

1.5.2 Organi zational Changes

The Contractor shall obtain the Contracting O ficer's acceptance
before replacing any nenber of the CQC staff. Requests shal

i ncl ude the nanes, qualifications, duties, and responsibilities
of each proposed repl acenent.

1.6 SUBM TTALS

Submttals shall be acconplished as specified in Section 01330
SUBM TTAL PROCEDURES and as nay be required in the respective
speci fications. The CQC Manager shall be responsible for
certifying that all submttals are in conpliance wth the
contract requirenments.

1.7 CONTRCL

Contractor Quality Control is the nmeans by which the Contractor
ensures that the construction, including that of subcontractors
and suppliers, conplies with the requirenents of the contract.
The controls shall be adequate to cover all construction
operations, including both on-site and off-site fabrication,
nobi | i zati on and denobilization of the Contractor’s plant,
sitework and rel ated operations, plant operations in conjunction
wi th environnmental nonitoring and testing, and will be keyed to
t he proposed construction sequence. The controls shall be
subject to the approval of the Contracting Oficer and incl ude
at | east three phases of control to be conducted by the CQC
system nmanager for all definable features of work as foll ows:

1.7.1 Preparatory Phase
This phase shall be initiated after the Pre-Construction

Conf erence, performed prior to beginning work on each defi nabl e
feature of work, and shall include as a mninmumthe foll ow ng:
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a. A review of each paragraph of applicable specifications.
b. A review of the contract plans.

c. A check to assure that all plant and equi pnent to be
enpl oyed in the work has been tested, required docunentation has
been submitted, and their use on the work has been approved as
speci fi ed.

d. A check to assure that provisions have been nade to
provi de required control inspection and testing.

e. Exam nation of the respective work areas to assure that
all required prelimnary work has been conpleted and is in
conpliance with the contract.

f. A physical exam nation of approved equi pnment and pl ant
to do the scheduled work is on hand and confornms to job
requirements. A verification check to assure each item of plant
and equi pnent is properly manned for the schedul ed work.

g. A review of the appropriate activity hazard analysis to
assure safety requirenents are net.

h. Discussion of procedures for constructing the work,
i ncluding repetitive deficiencies, and docunent construction
tol erances and wor kmanshi p standards for each respective phase
of worKk.

i. A check to ensure that the portion of the plan and
operations nethod for the work to be perfornmed has been accepted
by the Contracting Oficer.

j. The Governnent shall be notified at |east forty-eight
hours in advance of beginning any of the required action of the
preparatory phase. The CQC system manager shall certify the
requi renents of this phase to be in accordance with contract
requi renents as a part of this notification. The results of the
preparatory phase actions shall be docunented by separate
witten mnutes prepared by the CQC system nmanager and attached
to the daily QC report. The Contractor shall instruct
applicable workers as to the acceptable | evel of workmanship
required in order to neet contract specifications.

1.7.2 Initial Phase
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Thi s phase shall be acconplished at the begi nning of each
definable feature of work. The follow ng shall be acconplished:

a. A check of prelimnary work to ensure that it is in
conpliance with contract requirenents. Review m nutes of the
preparatory phase.

b. Verification of full contract conpliance. Verify
required control inspection and testing.

c. Establish | evel of workmanship and verify that it neets
m ni mum accept abl e wor kmanshi p st andar ds.

d. Check safety to include conpliance wth and upgradi ng of
the safety plan and activity hazard analysis. Reviewthe
activity analysis with each worker.

e. The Government shall be notified at |east forty-eight
hours in advance of begi nning any of the required action of the
initial phase. The CQC system nanager shall certify the
requi rements of this phase to be in accordance with contract
requirements as a part of this notification. The results of the
initial phase actions shall be docunented by separate witten
m nutes prepared by the CQC system nmanager and attached to the
daily QC report. The Contractor shall instruct applicable
wor kers as to the acceptable | evel of workmanship required in
order to neet contract specifications. Exact location of initial
phase i nspections and verifications shall be indicated for
future reference and conparison with foll owup phases.

f. The initial phase shall be repeated for each new crew
to work on-site, when changes to approved plans or schedul es are
requi red, and any tinme acceptable specified quality standards
are not being net.

1.7.3 Foll owup Phase

Dai ly checks shall be performed to assure continuing conpliance
with contract requirenents, including control testing, until
conpletion of the particular feature of work is acconplished.
The checks shall be nmade a matter of record in the Daily CQC
Report docunentation. Final follow-up checks shall be conducted
and all deficiencies corrected prior to the start of additiona
features of work which may be affected by any precedi ng
deficient work. The Contractor shall not build upon or concea
non- conf orm ng wor k.
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1.7.4 Additional Preparatory and Initial Phases

Addi tional preparatory and initial phases shall be conducted by
the Contractor on the sane definable features of work when
directed by the COR

1.8 TESTS
1.8.1 Testing Procedures

The Contractor shall performtests specified or required to
verify that control neasures are adequate to provide a product
whi ch confornms to contract requirenents. The Contractor shal
procure the services of an industry recognized testing

| aboratory or he may establish an approved testing | aboratory at
the project site. A list of tests which the Contractor
understands he is to performshall be furnished to the
Contracting Oficer. The list shall give the test nane,

speci fication paragraph containing the test requirenments, and

t he personnel and | aboratory responsible for each type of test.
The Contractor shall performthe follow ng activities and record
and provide the follow ng data:

(a) Verify that testing procedures conply with contract
requirenments.

(b) Verify that facilities and testing equi pnment are
avail able and conply with testing standards.

(c) Check test instrunment calibration data agai nst
certified standards.

(d) Verify that recording fornms, including all of the test
docunent ati on requi renments, have been prepared.

(e) Results of all tests taken, both passing and failing
tests, shall be recorded on the Quality Control report for the
date taken. Specification paragraph reference, |ocation where
tests were taken, and the sequential control nunber identifying
the test shall be given. Actual test reports may be submtted
|ater, if approved by the Contracting O ficer, with a reference
to the test nunber and date taken. An information copy of tests
performed by an off-site or commercial test facility shall be
provided directly to the Contracting O ficer. Failure to submt
tinely test reports, as stated, may result in nonpaynent for
rel ated work perforned and di sapproval of the test facility for
this contract.
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1.8.2 Testing Laboratories
1.8.2.1 Capability Check

The Governnment reserves the right to check | aboratory equi pnent
in the proposed | aboratory for conpliance with the standards set
forth in the contract specifications and to check the | aboratory
technician's testing procedures and techni ques. Laboratories
utilized for testing soils shall neet criteria detailed in
\-ASTM D 3740-\ and \-ASTM E 329-\.

1.8.2.2 Capability Recheck

If the selected |aboratory fails the capability check, the
Contractor will be assessed a charge, equal to the cost of each
recheck, to reinburse the Governnent for each succeedi ng recheck
of the | aboratory or the checking of a subsequently sel ected

| aboratory. Such costs will be deducted fromthe contract
amount due the Contractor.

1.8.2.3 On-Site Laboratory

The Governnment reserves the right to utilize the Contractor's
control testing | aboratory and equi pnent to nmake assurance tests
and to check the Contractor's testing procedures, techniques,
and test results at no additional cost to the Governnent.

1.8.2.4 Transportation of Sanples for Testing

Cost incidental to the transportation of sanples or naterials
shall be borne by the Contractor. Sanples of materials for test
verification and acceptance testing by the Governnent shall be
delivered to the Corps of Engineers Division Laboratory or other
pl ace designated, as directed by the COR

1.9 DOCUMENTATI ON
1.9.1 Current Quality Control Records

The Contractor shall maintain current records of quality control
operations, activities, and tests perforned, including the work
of subcontractors and suppliers. These records shall be on an
acceptabl e form conplete, legibly witten or typed, and shal

i ncl ude factual evidence that required quality control
activities and tests have been perforned, including but not
limted to the foll ow ng:
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a. Contractor/subcontractor and their area of
responsibility.

b. Operating plant/equipnent with hours worked, idle, or
down for repair.

c. Work perfornmed today, giving |ocation, description, and
by whom

d. Test and control activities performed with results and
references to specifications/plan requirenents. List
deficiencies noted along with corrective action.

e. ldentify submttals reviewed, with contract reference,
by whom and action taken.

f. Of-site surveillance activities, including actions
t aken.

g. Job safety evaluations stating what was checked,
results, and instructions or corrective actions.

h. List instructions given/received and conflicts in plans
and/ or specifications.

i. Contractor's verification statenent.

j. These records shall indicate a description of
trades/ wor kmen wor ki ng on the project, the nunber of personne
wor ki ng, weat her conditions encountered, and any del ays
encountered. These records shall cover both conform ng and
deficient features and shall include a statenment that equi pnment
utilized in the work and workmanship conply with the contract.
The original and one copy of these records in report form shal
be furnished to the COR daily within twenty-four hours after the
date(s) covered by the report, except that reports need not be
submtted for days on which no work is performed. As a m ninmum
one report shall be prepared and submtted for every seven days
of no work and on the | ast day of a no work period. All
cal endar days shall be accounted for throughout the life of the
contract. The first report following a day of no work shall be
for that day only. Reports shall be signed and dated by the CQC
system nmanager. The report fromthe CQC system manager shal
i ncl ude copies of test reports and copies of reports prepared by
al | subordinate quality control personnel
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1.9.2 Deficiency Tracking Log

The Contractor shall establish and maintain a daily fornal
deficiency tracking |log that shall be kept at the job site. The
| og shall include as a m nimumthe follow ng:

a. Contract title and nunber.
b. Deficient work (by an identification nunber).
C. Description of corrective action(s).
d. Dat e report ed.
e. Dat e corrected.
f. Reported by.
1. 10 NOTI FI CATI ON OF NONCOVPLI ANCE

The CORwill notify the Contractor of any nonconpliance with the
foregoing requirenents. The Contractor shall, after receipt of
such notice, inmediately take corrective action. Such noti ce,
when delivered to the Contractor or his representative at the
site of the work, shall be deenmed sufficient for the purpose of
notification and be recorded in the Daily Report of Operations.
If the Contractor fails or refuses to conply pronptly, the COR
may i ssue an order stopping all or part of the work until
satisfactory corrective action has been taken. No part of the
time | ost due to any such stop orders shall be nade the subject
of claimfor extension of tinme or for excess costs or danmages by
t he Contractor.

1.11 NMEASUREMENT AND PAYMENT

Separate paynent will not be nade for any work perforned under
this section and all associated costs shall be included in the
cost for all bid itens.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTI ON ( NOT USED)

---000---
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SECTI ON 01850
DRAW NG | NDEX
6/ 01

*The follow ng drawi ngs are included as a part to this
Solicitation*

Nor f ol k

District

Fil e No. Title

H-23- 13- 64 CAPE HENRY CHANNEL
(in 7 sheets) PLANS FOR DREDG NG
H-23-10-78 YORK SPI T CHANNEL
(in 7 sheets) PLANS FOR DREDG NG
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SECTI ON 02881
DREDG NG
6/ 01
PART 1 GENERAL
1.1 PLANT

Pl ant and equi pment enpl oyed on the dredging work shall be in
sati sfactory operating condition, capable of safely and
efficiently perform ng the work as indicated or specified, and
shall be subject to inspection and approval by the governnent
at all times. Equipnment and machinery shall be subject to

i nspecti on and approval by the government and kept in good
condition at all tinmes. A conplete listing of all dredging

pl ant and machinery to be used in the work shall be submtted.
The listing shall include year and manufacturer, operational
capacities, safety features, operating and |licensing

requi renents for operators, and a description where and how
the item of equi pnent or plant will be enployed in the work.
Any | eaks or deficiencies shall be pronptly and properly
repaired. No reduction in the capacity of the plant, once

i nspect ed and approved by the government to be sufficient for
enpl oyment on the work, shall be nmade except by witten

perm ssion of the Contracting O ficer. The neasure of the
"capacity of Plant" shall be its actual perfornmance on the
work to which these specifications apply.

1.2 CHARACTER OF MATERI ALS

Bi dders are expected to exanmi ne the site of work and deci de
for thensel ves the character of the materials. The Contractor
may encounter previously undredged material at the required
dept h. Subsurface explorations to determ ne the character of
materials to be renoved have been nade by the Governnent.

Al t hough the results of these explorations are representative
of subsurface conditions at their respective |ocations and for
their vertical reaches, local mnor variations in the
subsurface materials are to be expected and, if encountered,
wi Il not be considered as being materially different within
the purview of Contract Clause "Dl FFERI NG SI TE CONDI TI ONS".
Cores and sanpl es obtai ned by the Governnent and the results
of subsurface investigations are available for inspection in

t he GeoEnvironnental Branch at the Norfolk District. The
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records of previous dredging are available in the Operations
Branch, Norfolk District, Corps of Engineers, 803 Front
Street, Norfolk, Virginia 23510-1096.

1.2.1 Obstruction ldentification

The Contractor may encounter obstructions or other debris that
is not identified and nay pose a hazard to navigation. The
Contractor shall advise the Contracting Oficer imediately of
any obstructions or other debris of this nature that is
encount er ed.

1.3 HOPPER DREDGE REQUI REMENTS
1.3.1 Position Measurenent, Plotting and Recordi ng

Each dredge or vessel used for transport of dredged materi al
to the beach fill placenent area shall be equi pped with
necessary equi pnment, including shore stations if required, to
produce a conputer-generated graphic plot to an appropriate
scal e of the vessel's geographic position at all tinmes the
vessel is working under the contract. Limts of dredging
areas shall be shown on each plot. The date and time shall be
printed automatically on the plot at close enough intervals to
interpolate the dredge's position at any time. Travel between
t he dredgi ng and pl acenent areas nay be shown to a different
scale or in a different node than in the dredging areas. The
type of operation (punping, travel, or other) shall be shown.
Each | oad shall be nunbered serially and the respective seri al
nunber recorded in the Daily Report with time, date, and
station nunmber for the beach fill placenent section where

pl aced. The Contracting O ficer may verify or have the
Contractor's personnel verify the automatically-plotted data
using normal piloting and navigation nmethods at any tinme. Any
di screpanci es shall be evaluated and corrected at once.

1.3.2 Load Measuring and Recording

Dredged material renoved shall be neasured and recorded
automatically by the weight of dredged material in the bin,
based on vessel displacenment. |f the nmeasurenent equi pnent

i ncludes a capability for automatic conversion from wei ght
measurenment to vol ume nmeasure, the conversion factors, nethod,
and meters or other devices shall be subject to approval of
the Contracting Officer. The Contracting Oficer may perform
bin surveys for conparison with the |oad nmeter neasurenents
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furni shed by the Contractor.
1.3.3 Tenporary Ml functions
1.3.3.1 Vessel and Equi prent Mal functi ons

Shoul d the vessel displacenent | oad nmeasurenment, or position
pl otti ng equi pment becone inoperable, the Contracting O ficer

will require the Contractor to performdirect measurenent of
vol une of dredged material in the bin and plotting of
position. The direct bin nmeasurenment will be acconplished by

usi ng staff gauges and ot her soundi ng poles and |ines which
are acceptable to the Contracting O ficer so that the average
depth of solid material in the bins can be determ ned.
Position plotting and sounding shall be by normal piloting and
navi gati on procedures. A certified table show ng the vol unes
in cubic yards verses the average depths of material for each
0.1 foot of depth in each bin will be provided by the
Contractor. The volumes of material in cubic yards determ ned
by direct bin nmeasurement from bin calibration tables shall be
reported in lieu of the displacenment |oad measurenent. During
the use of this nmethod of neasurenent, it shall be assuned
that a cubic yard of solid material in the hopper is

equi valent to a cubic yard of insitu material on the bottom of
t he cut.

a. If the machinery or equipnent is inoperable for nore
than 5 cal endar days, the Contracting Oficer may at his sole
option assign additional inspection and quality assurance

personnel to the work. [If so, the Contractor shall be liable
for extra inspection and QA costs of $400.00 per day which
wi |l be deducted from his earnings under the contract.

PART 2 PRODUCTS ( Not Used)

PART 3 EXECUTI ON

3.1 PLACEMENT OF EXCAVATED MATERI AL

3.1.1 General

The Contractor shall place all dredged material from York Spit
Channel in the Government furnished placenment area at Wl f
Trap Dredged Material Managenment Area. The Contractor shal

pl ace all dredged material from Cape Henry Channel in the

Governnment furni shed placenment area at Dam Neck Ocean Dredged
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Mat eri al Disposal Site and shall comply with all terms and
conditions of the Site Managenent Plan included at the end of
t hi s SECTI ON.

3.1.2 Government Furni shed Overboard Pl acenent Areas
3.1.2.1 Dam Neck Ocean Dredged Material Disposal Site

The material excavated fromthe Cape Henry Channel shall be
transported and deposited within the sub-area shown and in the
manner indicated on the contract draw ngs. The Contractor
shal | assure the dredged material is uniformy deposited
within the sub-area in a manner such that the deposited

mat eri al does not form nounds above a depth of 35-feet bel ow
mean | ower | ow water. The Contractor shall use an el ectronic
positioning system acceptable to the Contracting Oficer to
assure accurate placenment of dredged material in the area

i ndi cated on the contract draw ngs.

3.1.2.2 WIf Trap Dredged Material Managenent Area

The material excavated fromthe York Spit Channel shall be
transported and deposited within the sub-areas shown and in

t he manner indicated on the contract drawi ngs. The Contractor
shall assure that the dredged material is uniformy deposited
within the sub-areas shown. The Contractor shall use an

el ectronic positioning system acceptable to the Contracting

O ficer to assure accurate placenent of dredged material in
the area indicated on the contract draw ngs.

3.1.3 Placenment Area Surveys

The Contractor shall continuously nmonitor material placenment
and conduct progress placenent area surveys of the assigned
sub-areas within the Dam Neck Ocean Dredged Mterial D sposa
Site and the Wolf Trap Dredged Material Managenent Area to
assure conpliance with the elevation limtations specified.
The pl acenent area surveys shall be performed no | ess often
than every 10 cal endar days of placenent operations. The
progress surveys shall be simlar in format and detail to the
contract drawi ngs of the placenent areas, to include the size,
scal e, vertical datum horizontal coordi nates, sounding
intervals, distance between survey sounding |ines, and other
simlar details. The Contractor shall submt these placenent
area progress surveys to the Contracting Oficer for review
and approval as a part of his quality control verifications.
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3.1.4 Special Purpose Buoys

The Contracting O ficer, upon award of the contract, wll
request the U. S. Coast Guard to provide |ighted special -

pur pose, pl acenent area marker buoys in the schedul ed work
areas at Dam Neck Ocean Dredged Material Disposal Site. The
failure of the U S. Coast Guard to provide and maintain such
mar ker buoys shall have no bearing on the Contractor's
responsibility to properly locate and use the placenent areas
shown on the contract draw ngs.

3.2 REQUI RED DREDG NG PRI SM OVERDEPTH, AND SI DE SLOPES
3.2.1 Required Dredging Prism

Wthin the specific areas indicated to be dredged or areas
approved by the Contracting Oficer, the required dredging
prismis defined by the required depths and applicabl e side

sl opes as indicated and specified. The actual quantity within
the required dredging prismw |l be conputed fromthe | ast
surveys made before dredging.

3.2.2 Overdepth

To cover inaccuracies of the dredging process, materi al
actually renmoved fromwithin the specific areas to be dredged
to a depth of not nore than one foot below the required depth
will be estimated and paid for at the contract price.

3.2.3 Side Slopes

Material actually removed, within limts approved by the
Contracting Oficer, to provide for final side slopes not
flatter than 1 vertical on 3 horizontal, but not in excess of
the amount originally lying above this limting side slope,
will be estimted and paid for, whether dredged in original
position or by dredging space below the pay slope plane at the
bottom of the slope for upslope material capable of falling

into the cut. In conmputing the limting amunt of side-slope
dredgi ng an overdepth of one foot neasured vertically will be
used.

3.2.4 Method of Obtaining Soundi ngs
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Soundi ngs to determ ne the volunme of material renoved under
this contract will be made with an I nnerspace Technol ogy, Inc.
Model 448 Thermal Depth Sounder Recorder with an operating
frequency of 208 kilohertz and a 3 degree beamm dth at - 3db.
The equi pnent will be calibrated by the bar/ball check or

vel ocity probe nmethod to conpensate for variations of the
velocity of sound in water.

3.2.5 Basis of Surveys

The Governnment hydrographi c surveys shall be the sole basis
for determ ning paynent for dredging and final acceptance.

3.3 QUALITY CONTROL

The contractor shall establish and maintain a quality control
system for all dredging operations to assure conpliance with
contract requirenents and record his inspections and tests
under this system

3.3.1 Inspections and Testing Requirenents

| nspections and testing shall be the responsibility of the
Contractor including but not limted to the follow ng:

3.3.1.1 Hopper Bins Inspections and Tests

| nspection for adequacy of material control and safety,
adequacy and stability of structures, and surveillance for
breaks and | eaks.

3.3.1.2 Equi pnment and Machi nery Requirenents

Al'l measuring equi pnment, gl obal positioning systens (GPS) and
ot her el ectronic positioning systens, data plotting and
recordi ng equi prent, and the procedures associated with each
respective item of equipnment, shall be subject to the approval
of the Contracting Oficer. Verification of current
calibration for each respective item of equi pnment, as approved
by the Contracting O ficer, shall be provided by the
Contractor prior to use of the equi pnent on the work. All
records produced by the equi pnent shall be inspected and
certified as conplete by the Contractor's Quality Control
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Representative and included as a part of the Daily Quality
Control Report.

3.3.1.3 M scellaneous Inspections and Test Records

A copy of the records of all inspections and tests, as well as
record of corrective action taken, shall be included in the
Control Plan and furnished to the Contracting Officer as a
part of the Daily Quality Control Report.

3.3.1.4 Inspection and Test Records

A copy of the records of inspections and tests, as well as
record of corrective action taken, shall be provided to the
Contracting Officer with the Daily Report of Operations.

3.3.1.5 Reporting and Certificates

Al'l nmeasuring, plotting, and recording equi prent and
procedures shall be subject to the approval of the Contracting
Officer. Verification of their calibration, certified by the
Contractor's Quality Control Representative, shall be
furnished prior to use on the work. All records produced by

t he equi pnent shall be authenticated by the authorized
representative of the contractor and then provided to the
Contracting Oficer with the Daily Report of Operations.

3.4 REPORTI NG REQUI REMENT

The Contractor shall prepare and maintain a Daily Report of
Operations and furnish copies daily to the Contracting

O ficer. A copy of the form prescribed for recording the
required informati on and any further instructions on the
preparation of the report will be furnished at the
preconstruction conference noted in Section 01005. The
Contractor shall also furnish the following itemdaily to the
Contracting Oficer during dredgi ng operations:

(1) Copy of dredge leverman's | og

(2) Records of dredge punp vacuum and pressure gauge
readi ngs

(3) Records of dredge | oad neter readings
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